

APRIL 2019 BID AD

Bid Ad Date: March 19, 2019

Let Date: April 16, 2019

ID #	ROUTE	COUNTY	TIP ESTIMATE	LATEST ESTIMATE	LET TYPE	Fund	AFTER REVIEW	REASON	Authorized
B-4916	US 13	BERTIE	\$1,700,000	\$1,700,000	RL	HFB		404/401 Permits (pending), ROW cert (required)	
B-4962	US 70	ORANGE	\$4,400,000	\$4,400,000	RL	HFB			
B-4968	US 15-501/NC 87	LEE	\$7,900,000	\$7,900,000	RL	HFB		Moved from March 2019 404/401 Permits (pending), ROW cert (required)	
B-5326	SR 2555	WAKE	\$2,100,000	\$4,900,000	RL	F		UTIL Agreement (pending) ROW Cert (required)	
U-4405A	US 401	CUMBERLAND	\$29,315,000	\$29,315,000	RL	F		Added to 12 Month Let List 404/401 Permits (required), RR agreement (required) Utility agreement (required)	
U-5968	Durham	Durham	\$21,865,000	\$21,865,000	RL	F		Planning Doc. (required)	
15BPR.19	US 76	New Hanover	\$1,925,000	\$1,925,000	RL	Maint			Non-STIP
15BPR.37	NC 16	Mecklenburg	\$2,050,000	\$2,050,000	RL	Maint			Non-STIP
15BPR.21, 15BPR.38	US 74	Montgomery, Anson	\$3,782,500	\$3,782,500	RL	Maint			Non-STIP
B-5679	SR 1326	Vance	\$1,200,000	\$1,200,000	DDRL	HFB		ROW Cert (required)	
B-5905	US 23	Jackson	\$5,400,000	\$5,400,000	DDRL	F		RR agreement (pending)	
EB-4707A	SR 1838	Durham	\$3,500,000	\$4,900,000	DDRL	F			
I-5858	I-85	Rowan	\$15,143,000	\$15,143,000	DDRL	F		ROW Cert (required)	
R-5707	NC 56	Granville	\$3,800,000	\$3,800,000	DDRL	S			
17BP.5.R.78	SR 1647	Warren/Franklin	\$1,229,766	\$1,229,766	DDRL	Maint			Non-STIP
17BP.5.R.86	SR 2329	Wake	\$1,546,906	\$1,546,906	DDRL	Maint			Non-STIP
R-2530B	NC 24-27	Stanly/Montg.	\$68,710,000	\$68,710,000	RL	S	Oct-19	8 WEEK ADVERTISEMENT 404/401/FERC Permits (pending) Utility agreement (pending) ROW Cert (required)	OUT
I-4700	I-26	Buncombe	\$201,000,000	\$201,000,000	DDRL	F		8 WEEK ADVERTISEMENT 404/401 Permits (pending) Utility agreement (required) 2-MOA (pending) ROW Cert (required)	
Projects = 17			\$376,567,172	\$380,767,172			\$0	Projects to be Let = 16	
								Projects Moved = 0	
		Minus Engineering & Contingencies					\$0		

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

R-5021 (8 week AD) Advertised with March 2019 Bid Ad

Design - Build Projects

ID #	ROUTE	COUNTY	TIP ESTIMATE	LATEST ESTIMATE	FUND	AFTER REVIEW	REASON	Authorized	Authorized
R-2721A	NC 540	WAKE	\$232,370,000	\$161,900,000	S/Check with David Roy	\$4,275,000		NCTA DESIGN BUILD	

RL	Raleigh Let	Funds Authorized	Funds Authorized
DDRL	Division Design Raleigh Let	Funds Not Authorized	Funds Not Authorized
DB	Design-Build Let	Non-STIP Project - Authorized by Fiscal or Division	Non-STIP Project - Authorized by Fiscal or Division
S	State Funded	Funds Authorized for 8 Week Advertisement Project	Funds Authorized for 8 Week Advertisement Project
F	Federally Funded		
HFB	State Bridge Program		
SCR	Schedule Change Request		