



Transportation

PAT McCrory  
Governor

NICHOLAS J. TENNYSON  
Secretary

December 16, 2016

MEMORANDUM TO: SEE DISTRIBUTION

FROM: Dr. Majed Al-Ghandour, Ph.D., PE, CPM, MCSD, MCT  
Planning and Programming Division Manager

SUBJECT: **Tentative Letting List:  
January 2017 to December 2017**

The Project Management Unit of the Planning and Programming Division has completed the 12-Month Tentative Letting List along with summary of changes, changes report and 13<sup>th</sup> month let list as presented in the attachments. This list includes STIP and Design-Build Projects with Strategic Transportation Investments (STI) Fund Categories such as: (Statewide, Regional and Division).

The Letting schedules are subject to the availability of funds in the various categories and within the priorities established by the Board of Transportation. The preliminary estimated costs are subject to change. Included with this update are projects preconstruction status and project engineers assigned to each project. To access the Tentative Letting List and supplemental letting files electronically, these files are uploaded to the Public Connect NCDOT Website for the Project Management Unit on the link shown below: <https://connect.ncdot.gov/letting/Pages/12month.aspx>

If you note projects that need further changes, please contact Nadia Al-Dhalimy, PE or myself at (919) 707-4620. Please let us know if you need additional information or have any questions. Thank you.

MNA/naa

Attachments:

DISTRIBUTION:

Nicholas J. Tennyson, Secretary of Transportation  
Members, Board of Transportation  
Edward T. Parker, FHWA, NC Division  
Mike Holder, PE  
Rodger Rochelle, PE  
Patrick Norman, PE  
Keith Weatherly  
Steve Grimes  
David Chang, Ph.D., PE  
Don G. Lee, CPESC  
Division Engineers  
Calvin Leggett, PE  
File

 Nothing Compares™