

**TIP:** B-2500B

**DELAYED FROM:** APR 2014 TO AUG 2014

**WBS:** 32635.3.FR7

**TIP ESTIMATE:** \$ 119,000,000

**COUNTY:** DARE

**DESCRIPTION:** RODANTHE ON NC 12 - LONG TERM IMPROVEMENTS (PHASE II)

**ACTION NOTES:** CONCURRENCE OF LEDPA DOC

**CONTACT PERSON:** RICHARD HANCOCK

**TIP:** EB-4411F

**ADDED TO:** OCT 2014

**WBS:** 36333.3.FD6

**TIP ESTIMATE:** \$ 1,000,000

**COUNTY:** JONES

**DESCRIPTION:** NC 41 FROM TRENTON TO US 70

**ACTION NOTES:** NO LONGER DPOC PROJECT

**CONTACT PERSON:** JOHN ROUSE

**TIP:** I-4928

**DELAYED FROM:** FEB 2014 TO MAR 2014

**WBS:** 41188.3.FS1

**TIP ESTIMATE:** \$ 21,800,000

**COUNTY:** GASTON

**DESCRIPTION:** CONSTRUCT NEW I-85 NBL WEIGH STATION FROM SR 1302 (CROWDERS MOUNTAIN ROAD) TO SR 1307 (EDGEWOOD ROAD) - GASTON COUNTY

**ACTION NOTES:** EXTENDED ADVERTISEMENT

**CONTACT PERSON:** RANDY GARRIS

**TIP:** R-2519B

**DELAYED FROM:** FEB 2014 TO NOV 2014

**WBS:** 35609.3.S2

**TIP ESTIMATE:** \$ 58,500,000

**COUNTY:** MITCHELL, YANCEY

**DESCRIPTION:** US 19E FROM SR 1186 TO MULTI-LANE SECTION WEST OF SPRUCE PINES

**ACTION NOTES:** ROW ACQUISITION AND UTILITIES

**CONTACT PERSON:** GREG BREW

**TIP:** R-4416

**DELAYED FROM:** APR 2014 TO JUN 2014

**WBS:** 38908.3.FS2

**TIP ESTIMATE:** \$ 10,000,000

**COUNTY:** CLAY

**DESCRIPTION:** US 64 - FROM 1.5 MILES EAST OF CHUNKY GAL GAP WEST END OF SR 1349 TO 1.8 MILES EAST OF EAST END OF SR 1349

**ACTION NOTES:** PLANS UNDER REVIEW

**CONTACT PERSON:** ED GREEN

**TIP:** R-5525

**DELAYED FROM:** MAR 2014 TO APR 2014

**WBS:** 43761.3.1

**TIP ESTIMATE:** \$ 2,300,000

**COUNTY:** WATAUGA

**DESCRIPTION:** CONSTRUCT ACCESS ROAD TO BLOWING ROCK - POST ACUTE CARE FACILITY

**ACTION NOTES:** 404/401 PERMITS (REQUIRED)

**CONTACT PERSON:** JOE LAWS

**TIP:** R-5527B

**ACCELERATED FROM:** APR 2014 TO MAR 2014

**WBS:** 44097.3.D4

**TIP ESTIMATE:** \$ 4,500,000

**COUNTY:** CHEROKEE

**DESCRIPTION:** NEW ROUTE - FROM THE US 74/19/129 - SR 1366 INTERSECTION EAST TO THE EBCI TRIBAL BOUNDARY IN CHEROKEE COUNTY

**ACTION NOTES:** ADDITIONAL TIME TO MEET COMPLETION DATE

**CONTACT PERSON:** RALPH CANNADY

**TIP:** U-0071

**DELAYED FROM:** APR 2014 TO SEP 2014

**WBS:** 34745.3.S2

**TIP ESTIMATE:** \$ 131,900,000

**COUNTY:** DURHAM

**DESCRIPTION:** DURHAM - EAST END CONNECTOR FROM NORTH OF NC 98 TO NC 147 (BUCK DEAN FREEWAY)

**ACTION NOTES:** ROW ISSUES AFFECTING UTILITIES

**CONTACT PERSON:** WALLY BOWMAN

**TIP:** U-2519CB

**DELAYED FROM:** MAY 2014 TO AUG 2014

**WBS:** 34817.3.S8

**TIP ESTIMATE:** \$ 104,600,000

**COUNTY:** CUMBERLAND

**DESCRIPTION:** FAYETTEVILLE - OUTER LOOP FROM SOUTH OF SR 1400 (CLIFFDALE RD) TO EAST OF (ALL AMERICAN FREEWAY)

**ACTION NOTES:** DESIGN REVISIONS, 404/401/ PERMIT MODIFICATION (REQUIRED), MUNICIPAL AGREEMENT (PENDING)

**CONTACT PERSON:** BRENDA MOORE

**TIP:** U-2525B

**DELAYED FROM:** MAY 2014 TO JUN 2014

**WBS:** 34821.3.S6

**TIP ESTIMATE:** \$ 112,000,000

**COUNTY:** GUILFORD

**DESCRIPTION:** GREENSBORO EASTERN LOOP FROM NORTH OF US 70 TO US 29 NORTH OF GREENSBORO

**ACTION NOTES:** RAIL AGREEMENT (PENDING), 404 PERMIT (PENDING), MUNICIPAL AGREEMENT (PENDING)

**CONTACT PERSON:** RANDY GARRIS

**TIP:** U-3301

**ACCELERATED FROM:** JUN 2015 TO DEC 2014

**WBS:** 34909.2.2

**TIP ESTIMATE:** \$ 18,600,000

**COUNTY:** BUNCOMBE

**DESCRIPTION:** NC 63 (LEICESTER HWY) FROM SR 1615 (GILBERT RD) TO WEST OF SR 1004 (NEWFOUND RD) NORTHWEST OF ASHEVILLE

**ACTION NOTES:** PROJECT AHEAD OF PROPOSED SCHEDULE

**CONTACT PERSON:** VICTOR BARBOUR

**TIP:** U-3615B

**DELAYED FROM:** APR 2014 TO JAN 2015

**WBS:** 34962.3.FD2

**TIP ESTIMATE:** \$ 29,000,000

**COUNTY:** GUILFORD

**DESCRIPTION:** HIGH POINT - SR 1820 (SKEET CLUB RD) FROM EAST OF SR 1818 (JOHNSON STREET) TO WEST OF NC 68 (EASTCHESTER DRIVE)

**ACTION NOTES:** DESIGN REVISIONS TO MINIMIZE ROW IMPACTS

**CONTACT PERSON:** BRENDA MOORE

**TIP:** U-4432

**DELAYED FROM:** APR 2014 TO JUN 2014

**WBS:** 35029.3.D1

**TIP ESTIMATE:** \$ 7,100,000

**COUNTY:** WAKE

**DESCRIPTION:** SR 1370 (TRYON ROAD) FROM WEST OF BRIDGE NO. 259 OVER NORFOLK SOUTHERN RAILWAY TO US 70-401/NC 50 (WILMINGTON STREET)

**ACTION NOTES:** ROW ISSUES AFFECTING UTILITIES, MUNICIPAL AGREEMENT (PENDING)

**CONTACT PERSON:** JAY BENNETT

**TIP:** W-5500

**DELAYED FROM:** JAN 2015 TO JUN 2015

**WBS:** 45472.3.FD1

**TIP ESTIMATE:** \$ 1,500,000

**COUNTY:** WAYNE

**DESCRIPTION:** SR 1556 (WAYNE MEMORIAL DRIVE) FROM SR 1622 (WOODSIDE DRIVE) TO SR 1752 (SAULSTON-PATETOWN ROAD)

**ACTION NOTES:** DESIGN ISSUES

**CONTACT PERSON:** JERRY PAGE

**TIP:** W-5503

**DELAYED FROM:** SEP 2014 TO MAR 2015

**WBS:** 45475.3.FR1

**TIP ESTIMATE:** \$ 2,925,000

**COUNTY:** WILKES

**DESCRIPTION:** NC 268 EAST OF NORTH WILKESBORO

**ACTION NOTES:** SCOPE REVISIONS

**CONTACT PERSON:** MICHAEL PETTYJOHN