

SUMMARY OF CHANGES TO TENTATIVE 12-MONTH LET LIST - APRIL 2013

Page 1 of 1

17BP.10.H.3	MECKLENBURG	DELAYED FROM	JUN 2013	TO	JAN 2014
17BP.3.R.1	ONSLOW	ADDED TO	OCT 2013		
*B-2500B	DARE	DELAYED FROM	AUG 2013	TO	APR 2014
B-4251	ROBESON	ADDED TO	DEC 2013		
B-5014E	DARE	ADDED TO	JUN 2013		
B-5551	SCOTLAND	DELAYED FROM	JUN 2013	TO	SEP 2013
BD-5103S	SAMPSON	ADDED TO	SEP 2013		
*BD-5112V	ALEXANDER, CATAWBA, CLEVELAND, GASTON, IREDELL, LINCOLN	DELAYED FROM	APR 2013	TO	JUN 2013
P-5206B, P-5206C, P-5206D	ROWAN	DELAYED FROM	JUL 2013	TO	AUG 2013
P-5208E	CABARRUS, MECKLENBURG	DELAYED FROM	APR 2013	TO	MAY 2013
P-5208F	CABARRUS	DELAYED FROM	APR 2013	TO	MAY 2013
R-2246B	CABARRUS	DELAYED FROM	APR 2013	TO	MAY 2013
R-2633BA	BRUNSWICK, NEW HANOVER	DELAYED FROM	SEP 2013	TO	JAN 2014
R-3307	CARTERET	DELAYED FROM	JUN 2013	TO	JAN 2014
R-3421C	RICHMOND	DELAYED FROM	MAY 2013	TO	JAN 2014
R-4416	CLAY	DELAYED FROM	MAY 2013	TO	AUG 2013
R-5023B, R-5023C	ONSLOW	DELAYED FROM	MAY 2013	TO	AUG 2014
R-5526	HARNETT	ADDED TO	MAR 2014		
U-5104	TRANSYLVANIA	DELAYED FROM	JUL 2013	TO	JUL 2014
W-5315	HAYWOOD	DELAYED FROM	JUN 2013	TO	JUL 2013
W-5325	CASWELL	DELAYED FROM	JUN 2013	TO	AUG 2013

❖ DESIGN BUILD PROJECT