

**TIP:** B-2506

**DELAYED FROM:** JAN 2018 TO FEB 2018

**WBS:** 32638.3.1

**TIP ESTIMATE:** \$ 1,100,000

**COUNTY:** ANSON

**DESCRIPTION:** BRIDGE 8 OVER BROWN CREEK ON SR 1627

**ACTION NOTES:** ROW ISSUES WITH US FISH AND WILDLIFE

**CONTACT PERSON:** GARY LOVERING

**TIP:** I-5825

**DELAYED FROM:** FEB 2018 TO MAY 2018

**WBS:** 50468.3.1

**TIP ESTIMATE:** \$ 6,800,000

**COUNTY:** MECKLENBURG

**DESCRIPTION:** I-77/US 21 FROM SR 1577 (TYVOLA ROAD) TO I-277 IN CHARLOTTE

**ACTION NOTES:** PLANNING ISSUES

**CONTACT PERSON:** KELLIE CRUMP

**TIP:** I-5912

**ADDED TO:** JUN 2018

**WBS:** 45905.3.1

**TIP ESTIMATE:** \$ 64,000,000

**COUNTY:** SURRY, YADKIN

**DESCRIPTION:** I-77 FROM US 21 IN YADKIN COUNTY (EXIT 79) TO MILEMARKER 83.4 IN SURRY COUNTY

**ACTION NOTES:** ADDED TO THE 12 MONTH LET LIST

**CONTACT PERSON:** ANNA TWOHIG

**TIP:** N/A

**DELAYED FROM:** FEB 2018 TO APR 2018

**WBS:** 15BPR.11

**TIP ESTIMATE:** \$ 7,360,000

**COUNTY:** CAMDEN

**DESCRIPTION:** US 17S AND US 17N - LMC OVERLAY/REPLACE BRIDGE NO. 044 AND BRIDGE NO. 043

**ACTION NOTES:** DESIGN ISSUES

**CONTACT PERSON:** KEVIN FISCHER

**TIP:** P-5705BA, P-5705BB

**DELAYED FROM:** FEB 2018 TO MAR 2018

**WBS:** 44475.3.2, 44475FHWA.3.1

**TIP ESTIMATE:** \$ 68,500,000

**COUNTY:** MECKLENBURG

**DESCRIPTION:** CHARLOTTE GATEWAY STATION - TRACK, STRUCTURE AND SIGNALS (STI) ; CHARLOTTE GATEWAY STATION - PLATFORM AND CANOPY (STI)

**ACTION NOTES:** DESIGN ISSUES

**CONTACT PERSON:** MATTHEW SIMMONS

**TIP:** R-2501C

**DELAYED FROM:** MAR 2018 TO APR 2018

**WBS:** 34437.3.7

**TIP ESTIMATE:** \$ 18,600,000

**COUNTY:** RICHMOND

**DESCRIPTION:** US 1 FROM NORTH OF SR 1606 (FOX ROAD) TO SOUTH OF SR 1001 (MARSTON ROAD)

**ACTION NOTES:** UTILITIES ISSUES

**CONTACT PERSON:** TATIA WHITE

**TIP:** R-5777A, R-5777B

**COMBINED FOR:** OCT 2018

**WBS:** 44648.3.3

**TIP ESTIMATE:** \$ 49,700,000

**COUNTY:** CRAVEN

**DESCRIPTION:** US 70 AT TAVERNA WAY. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE; US 70 AT WEST THURMAN ROAD/EAST THURMAN ROAD. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE

**TIP:** U-5526A

**DELAYED FROM:** JAN 2018 TO MAY 2018

**WBS:** 50081.3.1

**TIP ESTIMATE:** \$ 20,900,000

**COUNTY:** MECKLENBURG

**DESCRIPTION:** US 74 (INDEPENDENCE BOULEVARD) FROM I-277 TO VILLAGE LAKE DRIVE CONVERT BUS LANES TO REVERSIBLE MANAGED LANES

**ACTION NOTES:** PLANNING ISSUES

**CONTACT PERSON:** LAURA SUTTON

**TIP:** U-5828

**DELAYED FROM:** JAN 2018 TO MAR 2018

**WBS:** 44401.3.1

**TIP ESTIMATE:** \$ 11,870,000

**COUNTY:** WAKE

**DESCRIPTION:** MCCRIMMON PARKWAY, FROM SR 3015 (AIRPORT BOULEVARD) TO SR 1002 (AVIATION PARKWAY) IN MORRISVILLE

**ACTION NOTES:** ROW ISSUES

**CONTACT PERSON:** MICHAEL KNEIS

**TIP:** U-5963

**ACCELERATED FROM:** AUG 2018 TO JUN 2018

**WBS:** 45977.3.1

**TIP ESTIMATE:** \$ 430,000

**COUNTY:** IREDELL

**DESCRIPTION:** NC 115 (MECKLENBURG HIGHWAY) FROM SR 1135 (WATERLYNN ROAD) TO YELLOW WOOD DRIVE INSTALL CLOSED LOOP SIGNAL SYSTEM

**ACTION NOTES:** TO CONFORM TO CURRENT 2018-2027 STIP

**CONTACT PERSON:** ANNA TWOHIG