

TIP: EB-4707A

DELAYED FROM: SEP 2016 TO APR 2017

WBS: 38664.3.FD1

TIP ESTIMATE: \$ 2,950,000

COUNTY: DURHAM, ORANGE

DESCRIPTION: BICYCLE IMPROVEMENTS - CHAPEL HILL - US 15-501 TO POPE ROAD

ACTION NOTES: ROW AND UTILITY ISSUES - ADDITIONAL PARCELS ADDED

CONTACT PERSON: MICHAEL KNEIS

TIP: I-5738

DELAYED FROM: MAR 2016 TO APR 2016

WBS: 52020.3.1

TIP ESTIMATE: \$ 7,000,000

COUNTY: RANDOLPH

DESCRIPTION: I-85 FROM SOUTH OF SR 1009 TO NORTH OF SR 1912 (LUNAR DRIVE)
IN ARCHDALE

ACTION NOTES: PROJECT COMBINED WITH I-5821 AND I-5789

CONTACT PERSON: CHRIS SMITHERMAN

TIP: I-5756

DELAYED FROM: APR 2016 TO MAY 2016

WBS: 52034.3.1

TIP ESTIMATE: \$ 8,000,000

COUNTY: HAYWOOD

DESCRIPTION: I-40 FROM 0.4 MILE EAST OF SR 1366 (ORCHARD COVE ROAD) TO 0.2 MILE EAST
OF SR 1513 (HYDER MOUNTAIN ROAD).

ACTION NOTES: DESIGN COORDINATION

CONTACT PERSON: WANDA AUSTN

TIP: I-5734, I-5762

DELAYED FROM: MAR 2016 TO MAY 2016

WBS: 53005.3.1

TIP ESTIMATE: \$ 9,660,000

COUNTY: GUILFORD

DESCRIPTION: I-40 FROM THE FORSYTH COUNTY LINE TO 1.3 MILES EAST OF SR 1850 (SANDY
RIDGE ROAD); I-40 FROM 1.3 MILES EAST OF SR 1850 (SANDY RIDGE ROAD) TO 1.1 MILES EAST
OF SR 1556 (GALLIMORE DAIRY ROAD) IN GREENSBORO

ACTION NOTES: BALANCE WORKLOAD WITHIN THE TRIAD

CONTACT PERSON: CHRIS SMITHERMAN

TIP: I-5788

ACCELERATED FROM: MAY 2016 TO MAR 2016

WBS: 53028.3.1

TIP ESTIMATE: \$ 15,900,000

COUNTY: CUMBERLAND, HARNETT

DESCRIPTION: I-95 FROM (MM 53) TO THE HARNETT/JOHNSTON COUNTY LINE (MM 78)

ACTION NOTES: DESIGN COMPLETED

CONTACT PERSON: SCOTT PRIDGEN

TIP: I-5847

ACCELERATED FROM: OCT 2019 TO MAY 2016

WBS: 53052.3.FS1

TIP ESTIMATE: \$ 800,000

COUNTY: ROBESON

DESCRIPTION: I-74, FROM 0.4 MILE EAST OF US 74 ALTERNATE TO US 74

ACTION NOTES: FISCAL ANALYSIS

CONTACT PERSON: N/A

TIP: B-5516, U-2519CA

DELAYED FROM: MAR 2016 TO MAY 2016

WBS: 34817.3.GVS6

TIP ESTIMATE: \$ 83,600,000

COUNTY: CUMBERLAND

DESCRIPTION: FAYETTEVILLE - OUTER LOOP FROM SOUTH OF US 401 TO SOUTH OF SR 1400 (CLIFFDALE ROAD); REPLACE BRIDGE 14 OVER BONES CREEK (LAKE RIM RUNOFF) ON SR 3569 (RAEFORD ROAD)

ACTION NOTES: EVALUATION OF INTERCHANGE DESIGN

CONTACT PERSON: TERESA BRUTON

TIP: U-3109A

ACCELERATED FROM: JAN 2030 TO DEC 2016

WBS: 34900.3.FR2

TIP ESTIMATE: \$ 47,800,000

COUNTY: ALAMANCE

DESCRIPTION: NC 119 RELOCATION FROM I-40/85 TO MEBANE ROGERS ROAD

ACTION NOTES: FUNDING AVAILABILITY

CONTACT PERSON: REKHA PATEL

TIP: U-3308

DELAYED FROM: FEB 2016 TO JUN 2016

WBS: 34915.3.FR1

TIP ESTIMATE: \$ 30,900,000

COUNTY: DURHAM

DESCRIPTION: DURHAM - NC 55 (ALSTON AVE) FROM NC 147 (BUCK DEAN FREEWAY) TO NORTH OF US 70 BUS/NC 98 (HOLLOWAY ST)

ACTION NOTES: UTILITY RELOCATION ISSUES

CONTACT PERSON: RON ALLEN

TIP: U-4910A, U-4910B

DELAYED FROM: APR 2016 TO OCT 2016

WBS: 40373.3.F2

TIP ESTIMATE: \$ 20,700,000

COUNTY: CABARRUS

DESCRIPTION: SR 1445 (DERITA ROAD) FROM AVIATION BOULEVARD TO SR 1394 (POPLAR TENT ROAD).

ACTION NOTES: PEF COORDINATION

CONTACT PERSON: GREG BREW

TIP: W-5206U

DELAYED FROM: APR 2016 TO JUN 2016

WBS: 45336.3.FD21

TIP ESTIMATE: \$ 320,000

COUNTY: CUMBERLAND

DESCRIPTION: SR 2238 (SAND HILL ROAD) AT SR 2252 (CHICKEN FOOT ROAD)

ACTION NOTES: ROW ISSUES

CONTACT PERSON: SCOTT PRIDGEN

TIP: W-5510

DELAYED FROM: FEB 2016 TO MAY 2016

WBS: 50080.3.FD1

TIP ESTIMATE: \$ 2,750,000

COUNTY: FORSYTH

DESCRIPTION: SR 4315 (S.MAIN STREET) FROM I-40 BUSINESS RAMP
TO SR 4278 (S. CHERRY STREET) AND SR 2648 (OLD WINSTON ROAD)

ACTION NOTES: UTILITY RELOCATION ISSUES