

SUMMARY OF CHANGES TO TENTATIVE 12-MONTH LET LIST - FEBRUARY 2016

Page 1 of 1

EB-4707A	DURHAM, ORANGE	DELAYED FROM	SEP 2016	TO	APR 2017
I-5738	RANDOLPH	DELAYED FROM	MAR 2016	TO	APR 2016
I-5756	HAYWOOD	DELAYED FROM	APR 2016	TO	MAY 2016
I-5762, I-5734	GUILFORD	DELAYED FROM	MAR 2016	TO	MAY 2016
I-5788	CUMBERLAND, HARNETT	ACCELERATED FROM	MAY 2016	TO	MAR 2016
I-5847	ROBESON	ACCELERATED FROM	OCT 2019	TO	MAY 2016
*U-2519CA, B-5516	CUMBERLAND	DELAYED FROM	MAR 2016	TO	MAY 2016
U-3109A	ALAMANCE	ACCELERATED FROM	JAN 2030	TO	DEC 2016
U-3308	DURHAM	DELAYED FROM	FEB 2016	TO	JUN 2016
U-4910B, U-4910A	CABARRUS	DELAYED FROM	APR 2016	TO	OCT 2016
W-5206U	CUMBERLAND	DELAYED FROM	APR 2016	TO	JUN 2016
W-5510	FORSYTH	DELAYED FROM	FEB 2016	TO	MAY 2016

❖ Design Build