

# FEB 2019 BID AD

Bid Ad Date: JAN 22, 2019

Let Date: FEB 19, 2019

| ID #  | ROUTE     | COUNTY                                       | TIP ESTIMATE        | LATEST ESTIMATE     | LET TYPE | Fund  | AFTER REVIEW | REASON  | Authorized |
|---|-----------|--|---------------------|---------------------|----------|-------|--------------|---|------------|
| B-5905  | US 23     | Jackson                                      | \$5,400,000         | \$5,400,000         | DDRL     | F     |              | RR agreement (required), ROW cert (required)  |            |
| EB-4707A  | SR 1838   | Durham/Orange                                | \$3,500,000         | \$3,500,000         | DDRL     | F     |              | ROW cert (required)                           |            |
| F-5703B   | Ferry     | Dare   | \$4,200,000         | \$4,200,000         | RL       | S     |              |   |            |
| I-5780  | I-40      | Sampson                                      | \$11,625,000        | \$14,910,000        | DDRL     | F     |              |   |            |
| I-5922/I-5923<br>Combined under 2<br>WBS (45930.3.1 &<br>45932.3.1)   | I-40      | Buncombe                                     | \$14,800,000        | \$14,800,000        | DDRL     | F     |              | ROW cert (required)                           |            |
| 15BPR.31  | US 70     | Wayne  | \$1,000,000         | \$1,000,000         | RL       | Maint |              |   | Non-STIP   |
| 15BPR.19  | US 76     | New Hanover                                  | \$1,925,000         | \$1,925,000         | RL       | Maint |              |   | Non-STIP   |
| 15BPR.27  | NC 16     | Ashe   | \$400,000           | \$400,000           | RL       | Maint |              |   | Non-STIP   |
| 15BPR.33  | US 19     | Avery  | \$2,000,000         | \$2,000,000         | RL       | Maint |              |   | Non-STIP   |
| 15BPR.22  | NC 62     | Caswell                                      | \$910,000           | \$910,000           | RL       | Maint |              |   | Non-STIP   |
| 15BPR.14  | US 74     | New Hanover                                  | \$9,800,000         | \$9,800,000         | RL       | Maint |              |   | Non-STIP   |
| R-5742  | NC 175    | Clay   | \$14,425,000        | \$14,425,000        | DDRL     | S     |              |   |            |
| R-5785C/R-5785D<br>Combined under 2<br>WBS (44915.3.4 &<br>44915.3.5) | ADA Ramps | DURHAM                                       | \$375,000           | \$375,000           | DDRL     | F     |              | Planning Docs (required), ROW cert (required) |            |
| 5B.209214.5   | SR 2763   | Wake   | \$1,050,000         | \$1,050,000         | DDRL     | Maint |              |   | Non-STIP   |
| <b>Projects = 14</b>  |           |  | <b>\$71,410,000</b> | <b>\$74,695,000</b> |          |       | <b>\$0</b>   | <b>Projects to be Let = 15</b>                |            |
|   |           |  |                     |                     |          |       |              | <b>Projects Moved = 0</b>                     |            |
|   |           | <b>Minus Engineering &amp; Contingencies</b> |                     |                     |          |       | <b>\$0</b>   |   |            |

**SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL**

\*\*\*R-1015 (8 week AD) Advertised with Jan 2019 Letting\*\*\*

## Design - Build Projects

| ID #                                | ROUTE  | COUNTY | TIP ESTIMATE  | LATEST ESTIMATE | LET TYPE | FUND     | AFTER REVIEW | REASON  | Authorized |
|-------------------------------------|--------|--------|---------------|-----------------|----------|----------|--------------|---|------------|
| R-2721B CON<br>WBS<br>(37673.3.GV4) | NC 540 | Wake   | \$239,155,000 | \$167,000,000   | DB       | F        |              | NCTA DESIGN BUILD PROJECT, Planning Docs (required) |            |
| R-2721B ROW<br>WBS<br>(37673.2.TA2) | NC 541 | Wake   | \$115,920,000 |                 | DB       | TPA Bond |              | NCTA DESIGN BUILD PROJECT, Planning Docs (required) |            |

RL Raleigh Let  
DDRL Division Design Raleigh Let  
DB Design-Build Let  
S State Funded  
F Federally Funded  
HFB State Bridge Program  
SCR Schedule Change Request

Funds Authorized  
Funds Not Authorized  
Non-STIP Project - Authorized by Fiscal or Division  
Funds Authorized for 8 Week Advertisement Project

Review Date 1/2/2019  
Revised Date 12/15/2018

NAA