## **CHANGES TO TENTATIVE 12-MONTH LET LIST**

TIP: <u>B-5301</u> WBS: 46015.3.1

**LATEST ESTIMATE:** \$6,900,000.00

**COUNTY: PITT** 

DESCRIPTION: BRIDGE 87 OVER THE NORFOLK SOUTHERN RAILROAD ON NC 33

CONTACT PERSON: KEVIN FISCHER ACTION NOTES: UTILITY ISSUES

DELAYED FROM: 2/15/2022 TO: 4/19/2022

TIP: **B-5326** WBS: 46040.3.1

**LATEST ESTIMATE:** \$4,900,000.00

**COUNTY: WAKE** 

**DESCRIPTION: BRIDGE 247 OVER WHITE OAK CREEK ON SR 2555** 

CONTACT PERSON: KEVIN FISCHER ACTION NOTES: UTILITY ISSUES

DELAYED FROM: 3/15/2022 TO: 10/18/2022

TIP: <u>B-5728</u> WBS: 45684.3.1

**LATEST ESTIMATE:** \$6,200,000.00

**COUNTY: ALAMANCE** 

**DESCRIPTION:** REPLACE BRIDGE 112 OVER REEDY FORK ON NC 87.

**CONTACT PERSON:** KEVIN FISCHER **ACTION NOTES:** PERMITTING ISSUES

DELAYED FROM: 2/15/2022 TO: 4/19/2022

TIP: <u>HI-0006</u> WBS: 49982.3.1

**LATEST ESTIMATE:** \$7,750,000.00

**COUNTY: WILSON** 

**DESCRIPTION:** US 264 FROM I-795 TO TOISNOT SWAMP. PAVEMENT REHABILITATION.

**CONTACT PERSON: KEVIN BOWEN** 

**ACTION NOTES: ADDED TO THE 12 MONTH LET LIST** 

ADDED TO: 9/20/2022

TIP: <u>HI-0007</u> WBS: 49983.3.1

**LATEST ESTIMATE:** \$7,600,000.00

**COUNTY: WILSON** 

**DESCRIPTION:** US 264 FROM TOISNOT SWAMP TO THE GREENE COUNTY LINES. PAVEMENT REHABILITATION.

CONTACT PERSON: KEVIN BOWEN

**ACTION NOTES: ADDED TO THE 12 MONTH LET LIST** 

ADDED TO: 8/16/2022

TIP: <u>HL-0033</u> WBS: 49618.3.1

**LATEST ESTIMATE:** \$6,474,000.00

**COUNTY: WAKE** 

DESCRIPTION: SR 3126 (AIRPORT BOULEVARD FROM GARDEN SQUARE LANE TO SR 1637 (CHURCH STREET) IN MORRISVILLE. CONSTRUCT

ROADWAY ON NEW LOCATION.

CONTACT PERSON: BEN UPSHAW ACTION NOTES: RIGHT OF WAY ISSUES

DELAYED FROM: 7/19/2022 TO: 12/20/2022

TIP: I-5943 WBS: 45886.3.1

**LATEST ESTIMATE:** \$13,700,000.00

**COUNTY: WAKE** 

DESCRIPTION: I-40 FROM SR 1728 (WADE AVENUE) TO I-440/US 1 IN RALEIGH PAVEMENT REHABILITATION

**CONTACT PERSON:** PAM WILLIAMS **ACTION NOTES:** DESIGN ISSUES

DELAYED FROM: 3/15/2022 TO: 4/19/2022

TIP: <u>I-5997</u> WBS: 47952.3.1

**LATEST ESTIMATE:** \$23,100,000.00

**COUNTY: WAKE** 

DESCRIPTION: I-440/US 1 - FROM SR 1728 (WADE AVENUE) TO SR 2000 (WAKE FOREST ROAD) IN RALEIGH. PAVEMENT REHABILITATION.

**CONTACT PERSON**: TRACY PARROTT **ACTION NOTES**: DESIGN ISSUES

DELAYED FROM: 2/15/2022 TO: 3/15/2022

TIP: <u>P-5725</u> WBS: 47603.3.1

**LATEST ESTIMATE:** \$10,100,000.00

**COUNTY: CABARRUS** 

**DESCRIPTION: KANNAPOLIS TRAIN STATION SECOND PLATFORM AND PEDESTRIAN OVERPASS** 

**CONTACT PERSON**: BRAD SMYTHE **ACTION NOTES**: DESIGN ISSUES

DELAYED FROM: 3/15/2022 TO: 5/17/2022

TIP: <u>R-5726A</u> WBS: 50218.3.2

**LATEST ESTIMATE:** \$5,000,000.00

**COUNTY: MOORE** 

DESCRIPTION: NC 211 FROM NC 73 IN WEST END TO WEST OF SR 1241 (HOLLY GROVE SCHOOL ROAD).

**CONTACT PERSON: JENNIFER EVAN** 

**ACTION NOTES: ADDED TO THE 12 MONTH LET LIST** 

ADDED TO: 5/17/2022