TIP: 17BP.6.R.63
ADDED TO: APR 2015
TIP ESTIMATE: \$ 6,000,000
COUNTY: COLUMBUS

**DESCRIPTION:** BRIDGE REPLACEMENT PROGRAM - REPLACEMENT OF BRIDGES 308, 126, 13,

167, 175, 171, 118

ACTION NOTES: ADDED - NEW PROJECT CONTACT PERSON: VIRGINIA MABRY

TIP: 17BP.7.R.86

ADDED TO: APR 2015

TIP ESTIMATE: \$ 6,500,000

COUNTY: GUILFORD, ORANGE

DESCRIPTION: BRIDGE REPLACEMENT PROGRAM - REPLACEMENT OF BRIDGES 427, 271, 189,

258, 272 IN GUILFORD COUNTY; BRIDGES 23, 75, 77, 173, 73 IN ORANGE COUNTY.

ACTION NOTES: ADDED - NEW PROJECT CONTACT PERSON: VIRGINIA MABRY

TIP: 17BP.7.R.87 ADDED TO: APR 2015 TIP ESTIMATE: \$ 4,000,000 COUNTY: GUILFORD, ORANGE

**DESCRIPTION:** BRIDGE REPLACEMENT PROGRAM - REPLACEMENT OF BRIDGES 221, 61, 132,

IN ORANGE COUNTY; BRIDGES 379, 254, 207, 431, IN GUILFORD COUNTY.

ACTION NOTES: ADDED - NEW PROJECT CONTACT PERSON: VIRGINIA MABRY

**TIP**: <u>17BP.9.R.61</u> **ADDED TO**: MAY 2015 **TIP ESTIMATE**: \$ 8,940,000

COUNTY: ROWAN
DESCRIPTION: BRIDGE REPLACEMENT PROGRAM - REPLACEMENT OF BRIDGES 315, 236, 184,

149, 251, 301, 260, 300, 353

ACTION NOTES: ADDED - NEW PROJECT CONTACT PERSON: VIRGINIA MABRY

TIP: <u>17BP.9.R.62</u>
ADDED TO: MAY 2015
TIP ESTIMATE: \$ 4,740,000

**COUNTY:** DAVIDSON, DAVIE, STOKES

**DESCRIPTION:** BRIDGE REPLACEMENT PROGRAM - REPLACEMENT OF BRIDGES 86, 410, 471, 258, 95 IN DAVIDSON COUNTY; BRIDGE 73 IN DAVIE COUNTY; BRIDGES 104, 129, 86, 224

IN STOKES COUNTY.

ACTION NOTES: ADDED - NEW PROJECT CONTACT PERSON: VIRGINIA MABRY

TIP: **B-4822** 

ACCELERATED FROM: FEB 2016 TO JAN 2016

**WBS:** 38592.3.FD1

TIP ESTIMATE: \$ 800,000 COUNTY: TRANSYLVANIA

**DESCRIPTION: BRIDGE 13 OVER NICHOLSON CREEK ON SR 1119** 

**ACTION NOTES:** BAT MORATORIUM (4/15-10/31)

**CONTACT PERSON: WANDA AUSTIN** 

## **CHANGES TO TENTATIVE 12-MONTH LET LIST - MARCH 2015**

**TIP: B-5136** 

DELAYED FROM: APR 2015 TO AUG 2015

**WBS:** 42295.3.FR1

TIP ESTIMATE: \$ 12,400,000 COUNTY: CABARRUS

**DESCRIPTION: BRIDGE 66 AND 69 OVER THE NORFOLK SOUTHERN RAILROAD** 

ON US 29/US 601

ACTION NOTES: NCRR PERMITS PENDING CONTACT PERSON: ROBERT MEMORY

**TIP:** B-5403

ACCELERATED FROM: FEB 2016 TO JAN 2016

**WBS:** 46118.3.FD1

TIP ESTIMATE: \$ 900,000 COUNTY: TRANSYLVANIA

**DESCRIPTION:** BRIDGE 196 OVER CRAB CREEK ON SR 1532

**ACTION NOTES:** BAT MORATORIUM (4/15-10/31)

**CONTACT PERSON:** KEVIN MOORE

**TIP:** B-5404

ACCELERATED FROM: FEB 2016 TO JAN 2016

**WBS:** 46119.3.FD1

TIP ESTIMATE: \$ 700,000 COUNTY: JACKSON

**DESCRIPTION:** BRIDGE 136 OVER PINE CREEK ON SR 1163

**ACTION NOTES:** BAT MORATORIUM (4/15-10/31)

**CONTACT PERSON: WANDA AUSTIN** 

**TIP:** P-4900A

**DELAYED FROM:** APR 2015 TO MAY 2015

**WBS:** 41099.3.S2

TIP ESTIMATE: \$8,200,000 COUNTY: ROBESON

**DESCRIPTION: RAILROAD BYPASS OF PEMBROKE** 

**ACTION NOTES:** FEMA (PENDING)

**CONTACT PERSON: MATTHEW SIMMONS** 

**TIP**: <u>R-2603</u>

**DELAYED FROM:** MAY 2015 TO SEP 2015

**WBS:** 36001.3.FR1

TIP ESTIMATE: \$ 19,700,000 LATEST PRELIMINARY ESTIMATE:

**COUNTY: WILKES** 

DESCRIPTION: NC 268 FROM MULTI-LANES EAST OF NC 18 TO SR 1966

**ACTION NOTES: UTILITY ISSUES** 

**CONTACT PERSON: ROBERT MEMORY** 

TIP: <u>U-3338B</u>

DELAYED FROM: APR 2015 TO AUG 2015

**WBS:** 34932.3.FD2

TIP ESTIMATE: \$ 19,200,000 COUNTY: NEW HANOVER

**DESCRIPTION:** SR 1175 (KERR AVENUE) FROM RANDALL PARKWAY TO SR 2649

(MARTIN LUTHER KING, JR. PARKWAY) IN WILMINGTON

**ACTION NOTES: UNRESOLVED UTILITY CONFLICTS DUE TO INCLEMENT WEATHER** 

**CONTACT PERSON:** AL EDGERTON

**TIP: U-3609A** 

**DELAYED FROM: MAY 2014 TO MAY 2015** 

WBS: 39026.3.FR1

**TIP ESTIMATE:** \$ 2,350,000

**COUNTY: WAYNE** 

**DESCRIPTION:** GOLDSBORO-US 13 (BERKELEY BOULEVARD) FROM ROYAL AVENUE

TO SOUTH DRIVE

ACTION NOTES: PROJECT RE-BID CONTACT PERSON: RANDY GARRIS

**TIP:** <u>U-5008</u>

**DELAYED FROM:** APR 2015 TO JUL 2015

WBS: 57500.3.FRA01T4A
TIP ESTIMATE: \$ 18,700,000
COUNTY: MECKLENBURG

DESCRIPTION: SR 2975 (EAST SUGAR CREEK ROAD) OVER NS/NCRR CROSSING NO 715 352H -

**GRADE SEPARATION** 

**ACTION NOTES:** AWAITING DETOUR IMPROVEMENTS

**CONTACT PERSON: JAHMAL PULLEN**