

March 2022 BID ADVERTISEMENT REPORT

LET DATE	ID #	DIVISION	COUNTY	8 WEEK ADVERTISE	LATEST ESTIMATE	LETTING TYPE	FUND	COMBINED COMMENTS	PERMITS NOTES	AGREEMENTS	AUTHORIZED
3/15/2022	B-3186	14	HAYWOOD		\$6,100,000	DDRL	F	COMBINED PROJECT: B-3186, B-5898 UNDER WBS: EACH PROJECT USES ITS OWNS WBS ELEMENT AND FA NUMBER	404/401 PERMITS (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN)	
3/15/2022	B-5737	7	ROCKINGHAM		\$4,100,000	RL	S		NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN)	UTILITY AGREEMENT (PENDING)	
3/15/2022	B-5898	14	HAYWOOD		\$3,100,000	DDRL	F	COMBINED PROJECT: B-3186, B-5898 UNDER WBS: EACH PROJECT USES ITS OWNS WBS ELEMENT AND FA NUMBER	404/401 PERMITS (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)		
3/15/2022	BR-0029	14	MACON		\$2,850,000	RL	S		404/401 PERMITS (PENDING) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)		
3/15/2022	HI-0008	4	JOHNSTON		\$7,230,000	DDRL	F		NO PERMITS REQUIRED ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	RAILROAD AGREEMENT (REQUIRED)	
3/15/2022	I-5834B	14	HAYWOOD		\$20,000,000	DDRL	F		NO PERMITS REQUIRED ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)		8/20/2021
3/15/2022	I-5997	5	WAKE		\$23,100,000	DDRL	F		NO PERMITS REQUIRED ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) PLANNING DOCUMENTS (IN)		
3/15/2022	U-5606	2	PITT		\$11,700,000	RL	F		NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (PENDING) RAILROAD AGREEMENT (IN)	
3/15/2022	U-5798A	6	CUMBERLAND		\$21,600,000	RL	S		401 PERMITS (IN) 404 PERMITS (PENDING) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) UTILITY AGREEMENT (PENDING)	
3/15/2022	15BPR.49	5	WAKE		\$1,900,000	RL	S		NO PERMITS REQUIRED		NON STIP
3/15/2022	15BPR.51	12	GASTON		\$2,300,000	RL	S		NO PERMITS REQUIRED		NON STIP
3/15/2022	15BPR.55	9	FORSYTH		\$4,300,000	RL	S		NO PERMITS REQUIRED		NON STIP
3/15/2022	15BPR.56	2	BEAUFORT		\$4,200,000	RL	S		NO PERMITS REQUIRED		NON STIP
4/19/2022	R-2511	1	BEAUFORT, MARTIN	Yes	\$69,800,000	DDRL	S		404/401 PERMITS (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)	FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (REQUIRED)	
14		Projects			\$182,280,000						

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

RL	Raleigh Letting	S	State Funded
DDRL	Division Design Raleigh Letting	F	Federally Funded
DBL	Division-Build Let	HFB	State Bridge Program
DXDBL	Division Express Design Build Let	SCR	Schedule Change Request