

**CHANGES TO TENTATIVE 12-MONTH LET LIST**

Page 1 of 6

TIP: **B-4484** WBS: 33723.3.1  
LATEST ESTIMATE: \$12,700,000.00  
COUNTY: CRAVEN  
DESCRIPTION: BRIDGE 138 AND BRIDGE 139 OVER THE NEUSE RIVER ON SR 1470  
CONTACT PERSON: LEIGH WING  
ACTION NOTES: TO ASSIST IN BALANCING FUNDS  
**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

TIP: **B-4863** WBS: 40212.3.1  
LATEST ESTIMATE: \$39,900,000.00  
COUNTY: CARTERET  
DESCRIPTION: BRIDGE 73 AND 96 OVER THE STRAITS AT HARKERS ISLAND ON SR 1335 (ISLAND ROAD).  
CONTACT PERSON: HON YEUNG  
ACTION NOTES: EXTERNAL ACTIONS  
**DELAYED FROM: 7/21/2020 TO: 9/15/2020**

TIP: **B-5301** WBS: 46015.3.1  
LATEST ESTIMATE: \$7,700,000.00  
COUNTY: PITT  
DESCRIPTION: BRIDGE 87 OVER THE NORFOLK SOUTHERN RAILROAD ON NC 33  
CONTACT PERSON: LEIGH WING  
ACTION NOTES: TO ASSIST IN BALANCING FUNDS  
**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

TIP: **B-5302** WBS: 46016.3.2  
LATEST ESTIMATE: \$6,500,000.00  
COUNTY: BEAUFORT  
DESCRIPTION: BRIDGE 3 OVER THE NORFOLK SOUTHERN RAILROAD ON US 17 BUS.; PRESERVATION OF BRIDGE NO. 25 ON US 17 BUS.  
OVER PAMLICO RIVER (COMB W/15BPR.42)  
CONTACT PERSON: LEIGH WING  
ACTION NOTES: TO ASSIST IN BALANCING FUNDS  
**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

COMBINED PROJECT: B-5302, 15BPR.42 UNDER ONE CONTRACT, WBS: 46016.3.1 / 15BPR.42

TIP: **B-5534** WBS: 55034.3.1  
LATEST ESTIMATE: \$3,600,000.00  
COUNTY: DUPLIN  
DESCRIPTION: BRIDGE 82 OVER BURNT COAT CREEK ON NC 11 / NC 111.  
CONTACT PERSON: LEIGH WING  
ACTION NOTES: TO ASSIST IN BALANCING FUNDS  
**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

**CHANGES TO TENTATIVE 12-MONTH LET LIST**

**TIP:** B-5639 **WBS:** 45594.3.1  
**LATEST ESTIMATE:** \$3,350,000.00  
**COUNTY:** DUPLIN  
**DESCRIPTION:** BRIDGE 36 OVER MAXWELL CREEK ON NC 11 (CLODFELTER ROAD).  
**CONTACT PERSON:** LEIGH WING  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS  
**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

**TIP:** B-5644 **WBS:** 45599.3.1  
**LATEST ESTIMATE:** \$1,450,000.00  
**COUNTY:** PENDER  
**DESCRIPTION:** BRIDGE 15 OVER CROOKED CREEK ON NC 11  
**CONTACT PERSON:** KEVIN FISCHER  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS  
**DELETED FROM: 4/20/2021**

**TIP:** B-5662 **WBS:** 45617.3.1  
**LATEST ESTIMATE:** \$2,400,000.00  
**COUNTY:** HALIFAX  
**DESCRIPTION:** BRIDGE 93 OVER CONOCONNARA SWAMP ON NC 561.  
**CONTACT PERSON:** LEIGH WING  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS  
**DELAYED FROM: 7/21/2020 TO: 8/18/2020**

**TIP:** B-5825 **WBS:** 45778.3.1  
**LATEST ESTIMATE:** \$12,400,000.00  
**COUNTY:** FORSYTH, YADKIN  
**DESCRIPTION:** BRIDGE 35 OVER THE YADKIN RIVER ON NC 67  
**CONTACT PERSON:** DAVID WASSERMAN  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS  
**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

**TIP:** B-5980 **WBS:** 47617.3.1  
**LATEST ESTIMATE:** \$15,600,000.00  
**COUNTY:** NASH  
**DESCRIPTION:** I-95 INTERCHANGE IMPROVEMENTS AT SR 1544 (HALIFAX ROAD)(COMB W/BR-0036 & BR-0039).  
**CONTACT PERSON:** LEIGH WING  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS  
**DELAYED FROM: 5/19/2020 TO: 7/21/2020**

COMBINED PROJECT: B-5980, BR-0036, BR-0039 UNDER ONE CONTRACT, WBS: 47617.3.1 / 67036.3.1 / 67039.3.1 (EACH PROJECT USES ITS OWN WBS)

**CHANGES TO TENTATIVE 12-MONTH LET LIST**

**TIP:** BR-0002 **WBS:** 49071.3.1  
**LATEST ESTIMATE:** \$6,800,000.00  
**COUNTY:** ASHE  
**DESCRIPTION:** BRIDGE 8 ON NC 194 OVER NORTH FORK NEW RIVER REPLACE BRIDGE.  
**CONTACT PERSON:** JOE LAWS  
**ACTION NOTES:** RIGHT OF WAY ISSUES

**DELAYED FROM: 6/16/2020 TO: 9/15/2020**

**TIP:** BR-0014 **WBS:** 49072.3.1  
**LATEST ESTIMATE:** \$2,600,000.00  
**COUNTY:** CUMBERLAND  
**DESCRIPTION:** BRIDGE 25 ON NC 242 OVER BEAVER DAM CREEK. REPLACE BRIDGE.  
**CONTACT PERSON:** LEIGH WING  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

**TIP:** BR-0036 **WBS:** 49074.3.1  
**LATEST ESTIMATE:** \$4,700,000.00  
**COUNTY:** NASH  
**DESCRIPTION:** BRIDGE 41 ON NC 33 OVER I-95 REPLACE BRIDGE.  
**CONTACT PERSON:** LEIGH WING  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELAYED FROM: 5/19/2020 TO: 7/21/2020**

COMBINED PROJECT: B-5980, BR-0036, BR-0039 UNDER ONE CONTRACT, WBS: 47617.3.1 / 67036.3.1 / 67039.3.1 (EACH PROJECT USES ITS OWN WBS)

**TIP:** BR-0039 **WBS:** 49075.3.1  
**LATEST ESTIMATE:** \$5,200,000.00  
**COUNTY:** NASH  
**DESCRIPTION:** BRIDGE 224 ON SR 1510 OVER I-95 REPLACE BRIDGE.  
**CONTACT PERSON:** LEIGH WING  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELAYED FROM: 5/19/2020 TO: 7/21/2020**

COMBINED PROJECT: B-5980, BR-0036, BR-0039 UNDER ONE CONTRACT, WBS: 47617.3.1 / 67036.3.1 / 67039.3.1 (EACH PROJECT USES ITS OWN WBS)

**TIP:** BR-0042 **WBS:** 49076.3.1  
**LATEST ESTIMATE:** \$8,225,000.00  
**COUNTY:** ROCKINGHAM  
**DESCRIPTION:** BRIDGE 116 ON SR 2600 OVER US 29 REPLACE BRIDGE  
**CONTACT PERSON:** MIKE STANLEY  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

**CHANGES TO TENTATIVE 12-MONTH LET LIST**

Page 4 of 6

**TIP:** BR-0044 **WBS:** 49077.3.1  
**LATEST ESTIMATE:** \$14,675,000.00  
**COUNTY:** ROCKINGHAM  
**DESCRIPTION:** BRIDGE 168 ON NC 14 NC 87 OVER SMITH RIVER REPLACE BRIDGE.  
**CONTACT PERSON:** MIKE STANLEY  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

**TIP:** BR-0047 **WBS:** 49078.3.1  
**LATEST ESTIMATE:** \$6,400,000.00  
**COUNTY:** STOKES  
**DESCRIPTION:** BRIDGE 10 ON SR 1105 OVER US 52 REPLACE BRIDGE.  
**CONTACT PERSON:** MIKE STANLEY  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

**TIP:** I-5952A **WBS:** 45901.3.2  
**LATEST ESTIMATE:** \$1,750,227.00  
**COUNTY:** FORSYTH  
**DESCRIPTION:** I-40 / SR 1101 (HARPER RD)FROM SR 1101 (HARPER ROAD) IN CLEMMONS TO EAST OF US 421 / BUSINESS 40 IN WINSTON-SALEM. BRIDGE REHAB. (COMB W/ I-5795)  
**CONTACT PERSON:** MIKE STANLEY  
**ACTION NOTES:** DELETED FROM THE STIP AND INCLUDED IN I-5795

**DELETED FROM: 9/15/2020**

**TIP:** I-6048 **WBS:** 47997.3.1  
**LATEST ESTIMATE:** \$10,100,000.00  
**COUNTY:** WAYNE  
**DESCRIPTION:** US 117 (I-795 FUTURE) WAYNE COUNTY FROM US 70 TO DUPLIN COUNTY LINE. PAVEMENT AND BRIDGE REHABILITATION.  
**CONTACT PERSON:** ADDISON GAINNEY  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELETED FROM: 4/20/2021**

**TIP:** R-2233BB **WBS:** 34400.3.4  
**LATEST ESTIMATE:** \$83,000,000.00  
**COUNTY:** RUTHERFORD  
**DESCRIPTION:** US 221 SOUTH OF US 74 BUSINESS (CHARLOTTE ROAD) TO NORTH OF SR 1366 (ROPER LOOP ROAD)  
**CONTACT PERSON:** DAVID WASSERMAN  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELAYED FROM: 7/21/2020 TO: 12/15/2020**

**CHANGES TO TENTATIVE 12-MONTH LET LIST**

Page 5 of 6

**TIP: R-4707** **WBS: 36599.3.1**  
**LATEST ESTIMATE:** \$44,800,000.00  
**COUNTY:** GUILFORD  
**DESCRIPTION:** US 29 AND SR 4771 (REEDY FORK PARKWAY) INTERCHANGE IMPROVEMENTS IN GREENSBORO. IMPROVE ROADWAY, MODIFY INTERCHANGE AND REPLACE BRIDGE 400360  
**CONTACT PERSON:** MIKE STANLEY  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS  
**DELAYED FROM: 6/16/2020 TO: 8/18/2020**

**TIP: R-5020B** **WBS: 41499.3.3**  
**LATEST ESTIMATE:** \$23,800,000.00  
**COUNTY:** COLUMBUS  
**DESCRIPTION:** US 701 BYPASS (MADISON STREET - J K POWELL BOULEVARD) FROM SR 1437 (VIRGIL AVENUE) TO US 74/76  
**CONTACT PERSON:** LEIGH WING  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS  
**DELAYED FROM: 7/21/2020 TO: 8/18/2020**

**TIP: U-5302** **WBS: 48000.3.1**  
**LATEST ESTIMATE:** \$15,000,000.00  
**COUNTY:** WAKE  
**DESCRIPTION:** US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO SOUTH OF SR 2538(MECHANICAL BOULEVARD)IN GARNER. CONVERT TO SUPERSTREET.  
**CONTACT PERSON:** BEN UPSHAW  
**ACTION NOTES:** UTILITY ISSUES  
**DELAYED FROM: 6/16/2020 TO: 11/17/2020**

**TIP: U-5747A** **WBS: 50167.3.2**  
**LATEST ESTIMATE:** \$15,300,000.00  
**COUNTY:** WAKE  
**DESCRIPTION:** SR 1635 - FROM WEST OF SR 1613 (DAVIS DRIVE) TO NORTH OF SR1637 (CHURCH STREET) IN MORRISVILLE. WIDEN TO 4-LANE DIVIDED FACILITY. (COMB W/U-5747B).  
**CONTACT PERSON:** BEN UPSHAW  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS  
**DELETED FROM: 4/20/2021**

COMBINED PROJECT: U-5747A, U-5747B UNDER ONE CONTRACT, WBS: 50167.3.2

**TIP: U-5747B** **WBS: 50167.3.3**  
**LATEST ESTIMATE:** \$17,500,000.00  
**COUNTY:** WAKE  
**DESCRIPTION:** SR 1635 AT NC 54 - CONVERT AT-GRADE INTERSECTION TO GRADE SEPARATION, INCLUDING GRADE SEPARATION OF NORTH CAROLINA RAILROAD. (COMB W/U-5747A).  
**CONTACT PERSON:** BEN UPSHAW  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS  
**DELETED FROM: 4/20/2021**

COMBINED PROJECT: U-5747A, U-5747B UNDER ONE CONTRACT, WBS: 50167.3.2

**CHANGES TO TENTATIVE 12-MONTH LET LIST**

Page 6 of 6

**TIP:** U-5826

**WBS:** 44398.3.1

**LATEST ESTIMATE:** \$6,500,000.00

**COUNTY:** WAKE

**DESCRIPTION:** SR 2000 (FALLS OF NEUSE ROAD) FROM I-540 TO SR 2006 (DURANTROAD). ADD LANES.

**CONTACT PERSON:** BEN UPSHAW

**ACTION NOTES:** RIGHT OF WAY ISSUES

**DELAYED FROM: 7/21/2020 TO: 8/18/2020**

**TIP:** N/A

**WBS:** 15BPR.42

**LATEST ESTIMATE:** \$7,200,000.00

**COUNTY:** BEAUFORT

**DESCRIPTION:** US 17B OVER PAMLICO RIVER. LMC OVERLAY, SUBSTRUCTURE REPAIRS BEAUFORT COUNTY, STR 60025. (COMB W/B-5302)

**CONTACT PERSON:** KEVIN FISCHER

**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELAYED FROM: 6/16/2020 TO: 7/21/2020**

COMBINED PROJECT: B-5302, 15BPR.42 UNDER ONE CONTRACT, WBS: 46016.3.1 / 15BPR.42