

		TIP	LATEST	AFTER	
<u>ID #</u>	<u>COUNTY</u>	<u>ESTIMATE</u>	<u>ESTIMATE</u>	<u>Fund</u>	<u>REVIEW</u>
B-4511	Forsyth	\$900,000	\$1,200,000	F	
B-5325	Franklin	\$1,800,000	\$1,800,000	F	
R-0623	Montgomery	\$45,000,000	\$49,100,000	S	404 Permit Pending
R-4416	Clay	\$5,000,000	\$5,000,000	F	Design Issues
R-5115	Macon	\$1,000,000	\$825,000	S	
R-5523	Harnett	\$1,225,000	\$1,225,000	F	Permits Pending
U-3465	Harnett	\$17,700,000	\$21,600,000	F	

Projects = 7

Totals \$72,625,000 \$80,750,000

Projects to be Let = 7

Minus Engineering & Contingencies

(R-2519B TO BE ADVERTISED IN OCT 2014 LET - (8-WEEK AD))

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

Design Build Projects - NONE FOR NOV 2014