

**CHANGES TO TENTATIVE 12-MONTH LET LIST**

Page 1 of 1

**TIP:** I-5834 **WBS:** 53040.3.1  
**LATEST ESTIMATE:** \$47,000,000.00  
**COUNTY:** HAYWOOD  
**DESCRIPTION:** I-40 FROM MILE MARKER 27 TO MILE MARKER 34. PAVEMENT REHABILITATION.  
**CONTACT PERSON:** DAVID WASSERMAN  
**ACTION NOTES:** TO ASSIST IN BALANCING FUNDS

**DELETED FROM: 9/21/2021**

**TIP:** I-5986C **WBS:** 47532.3.4  
**LATEST ESTIMATE:** \$27,667,000.00  
**COUNTY:** CUMBERLAND, HALIFAX, HARNETT, JOHNS  
**DESCRIPTION:** I-95 INSTALL BROADBAND FIBER FROM SOUTH CAROLINA STATE LINE TO VIRGINIA STATE LINE (COMB W/R-5777D).  
**CONTACT PERSON:** DAVID STARK  
**ACTION NOTES:** EXTERNAL ACTIONS

**DELAYED FROM: 11/17/2020 TO: 12/15/2020**

COMBINED PROJECT: I-5986C, R-5777D UNDER ONE CONTRACT, WBS: 47532.3.4 / 44648.3.5 (EACH PROJECT USES ITS OWN WBS)

**TIP:** R-5737 **WBS:** 50195.3.1  
**LATEST ESTIMATE:** \$27,500,000.00  
**COUNTY:** DAVIDSON  
**DESCRIPTION:** US 29/US 70/BUSINESS 85 AT SR 1798 (OLD GREENSBORO ROAD). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.  
**CONTACT PERSON:** PAT IVEY  
**ACTION NOTES:** FUNDING ISSUES

**DELAYED FROM: 4/20/2021 TO: 10/19/2021**

**TIP:** R-5777D **WBS:** 44648.3.5  
**LATEST ESTIMATE:** \$19,000,000.00  
**COUNTY:** CARTERET, CRAVEN, JOHNSTON, JONES, L  
**DESCRIPTION:** US 70 (FUTURE I-42) INSTALL BROADBAND FIBER FROM I-40 TO MOREHEAD CITY PORT (COMB W/I-5986C).  
**CONTACT PERSON:** DAVID STARK  
**ACTION NOTES:** EXTERNAL ACTIONS

**DELAYED FROM: 11/17/2020 TO: 12/15/2020**

COMBINED PROJECT: I-5986C, R-5777D UNDER ONE CONTRACT, WBS: 47532.3.4 / 44648.3.5 (EACH PROJECT USES ITS OWN WBS)

**TIP:** U-5826 **WBS:** 44398.3.1  
**LATEST ESTIMATE:** \$6,500,000.00  
**COUNTY:** WAKE  
**DESCRIPTION:** SR 2000 (FALLS OF NEUSE ROAD) FROM I-540 TO SR 2006 (DURANTROAD). ADD LANES.  
**CONTACT PERSON:** BEN UPSHAW  
**ACTION NOTES:** RIGHT OF WAY ISSUES

**DELAYED FROM: 3/16/2021 TO: 6/15/2021**