

TIP: B-2500B

DELAYED FROM: SEP 2016 TO NOV 2016

WBS: 32635.3.FR7

TIP ESTIMATE: \$ 198,000,000

COUNTY: DARE

DESCRIPTION: RODANTHE ON NC 12 - LONG TERM IMPROVEMENTS (PHASE II)

ACTION NOTES: PERMITS (REQUIRED) CAMA AND NEPA (PENDING)

CONTACT PERSON: TERESA BRUTON

TIP: B-2506

DELAYED FROM: OCT 2016 TO NOV 2016

WBS: 32638.3.1

TIP ESTIMATE: \$ 1,100,000

COUNTY: ANSON

DESCRIPTION: BRIDGE 8 OVER BROWN CREEK ON SR 1627

ACTION NOTES: ROW ISSUES

CONTACT PERSON: BRENDA MOORE

TIP: B-4945

ACCELERATED FROM: JUN 2017 TO OCT 2016

WBS: 39971.3.1

TIP ESTIMATE: \$ 1,225,000

COUNTY: VANCE

DESCRIPTION: BRIDGE 36 OVER ANDERSON SWAMP CREEK/JOHN H. KERR RESERVOIR ON SR 1374 (WIGGINS ROAD/ANDERSON CREEK ROAD).

ACTION NOTES: PROJECT SCHEDULE ADVANCED

CONTACT PERSON: BRENDA MOORE

TIP: B-5938, B-5939

DELAYED FROM: DEC 2016 TO APR 2017

WBS: 46483.3.1

TIP ESTIMATE: \$ 9,360,000

COUNTY: CARTERET

DESCRIPTION: BRIDGE 68 OVER BOGUE SOUND ON SR 1182 (ATLANTIC BEACH CAUSEWAY); BRIDGE 6 OVER BOGUE SOUND/INTRACOASTAL WATERWAY ON NC 58

ACTION NOTES: (B-5938 AND B-5939 COMBINED) - CONSTRUCTION SEASON ALIGNMENT

CONTACT PERSON: TIM SHERRILL

TIP: R-2247CD, R-2247EC

DELAYED FROM: SEP 2016 TO OCT 2016

WBS: 34409.3.23

TIP ESTIMATE: \$ 27,430,000

COUNTY: FORSYTH

DESCRIPTION: US 421 INTERCHANGE WITH SR 1891/NON-SYSTEM (PEACE HAVEN ROAD) AND APPROACHES ON WINSTON-SALEM NORTHERN BELTWAY; RECONSTRUCT INTERCHANGE AT US 52/FUTURE I-74 INTERCHANGE WITH NC 65 ON WINSTON-SALEM NORTHERN BELTWAY

ACTION NOTES: (R-2247CD AND R-2247EC COMBINED) - DESIGN AND AGREEMENT ISSUES

CONTACT PERSON: TERESA BRUTON

TIP: R-5769

ACCELERATED FROM: NOV 2016 TO OCT 2016

WBS: 46448.3.1

TIP ESTIMATE: \$ 6,500,000

COUNTY: JOHNSTON

DESCRIPTION: NOVO NORDISK ACCESS ROAD FROM SR 1913 (GORDON ROAD), TO PROPOSED NOVO NORDISK FACILITY.

ACTION NOTES: PROJECT SCHEDULE ADVANCED

CONTACT PERSON: JERRY PAGE

TIP: U-3440

DELAYED FROM: OCT 2016 TO NOV 2016

WBS: 39010.3.2

TIP ESTIMATE: \$ 18,500,000

COUNTY: CABARRUS

DESCRIPTION: KANNAPOLIS - NC 3 FROM PROPOSED WEST SIDE BYPASS (U-2009) TO SR 1691 (LOOP ROAD)

ACTION NOTES: PERMITS PENDING

CONTACT PERSON: GARY LOVERING

TIP: U-4910A, U-4910B

DELAYED FROM: OCT 2016 TO NOV 2016

WBS: 40373.3.3

TIP ESTIMATE: \$ 20,700,000

COUNTY: CABARRUS

DESCRIPTION: SR 1445 (DERITA ROAD) FROM AVIATION BOULEVARD TO SR 1394 (POPLAR TENT ROAD).

ACTION NOTES: PERMITS PENDING

CONTACT PERSON: BRENDA MOORE