



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES PERDUE  
GOVERNOR

EUGENE A. CONTI, JR.  
SECRETARY

August 18, 2011

**ADDENDUM TO CONTRACT TIME**

**Project No. DO00127 (B-5218) Franklin County Replacement of Bridge No. 61**

The date of availability has been changed from “no later than November 1, 2011” to “no later than January 5, 2012.”

The completion date for this contract has been changed from “One Hundred and Twenty (120) consecutive calendar days” to “One Hundred and Fifty (150) consecutive calendar days”

**MAILING ADDRESS:**  
BRIDGE MAINTENANCE UNIT  
1565 MAIL SERVICE CENTER  
RALEIGH NC 27699-1565

TELEPHONE: 919-733-4362  
FAX: 919-733-2348

WEBSITE: [WWW.DOH.DOT.STATE.NC.US](http://WWW.DOH.DOT.STATE.NC.US)

**LOCATION:**  
4809 BERYL ROAD  
RALEIGH, NC