



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES PERDUE
GOVERNOR

EUGENE A. CONTI, JR.
SECRETARY

August 18, 2011

ADDENDUM TO CONTRACT TIME

Project No. DO00123 (BK-5115) Stanly County Replacement of Bridge No. 34

The date of availability has been changed from “no later than November 1, 2011” to “no later than January 5, 2012.”

The completion date for this contract has been changed from “One Hundred and Twenty (120) consecutive calendar days” to “One Hundred and Fifty (150) consecutive calendar days”

MAILING ADDRESS:
BRIDGE MAINTENANCE UNIT
1565 MAIL SERVICE CENTER
RALEIGH NC 27699-1565

TELEPHONE: 919-733-4362
FAX: 919-733-2348
WEBSITE: WWW.DOH.DOT.STATE.NC.US

LOCATION:
4809 BERYL ROAD
RALEIGH, NC