



PAT McCRORY
Governor

NICHOLAS J. TENNYSON
Secretary

December 15, 2016

RE: Contract # C203825
WBS # 39999.3.3
F. A. # STP-0107(10)
Jackson County (R-4753)
NC-107 From North Of SR-1002 To NC-281

To Whom It May Concern:

This project has been withdrawn from the December 20, 2016 letting. The advertisement has been extended and bids will be received and read on **January 17, 2017 at 2:00 P.M.** The Trout Buffer Variance has not been received at this time.

An addendum will be forthcoming.

Sincerely,

A handwritten signature in black ink, reading 'R. A. Garris', enclosed in a blue rectangular box with a white border. The initials 'DS' are written in the top left corner of the box.

R. A. Garris, PE
Contract Officer

RAG/jag

cc: Mr. Lamar Sylvester, PE
Mr. Ed Greene, PE
Mr. Rodger Rochelle, PE
Mr. Brad Hibbs, PE (FHWA)
Mr. R.E. Davenport, PE
Mr. Ken Kennedy, PE
Ms. Lori Strickland
Project File (2)

Mr. Ray Arnold, PE
Ms. Theresa Canales, PE
Mr. Mike Gwyn
Ms. Jaci Kincaid
Ms. Penny Higgins
Mr. Mitchell Dixon
Ms. Marsha Sample

