HIGHWAY LETTING

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

DIVISION OF HIGHWAYS

RALEIGH N.C.

MAY 29, 2018

DIVISION 00010

C204058

44475.3.6, 44475FHWA.3.1 STATE FUNDED, STBGDA-1001(79) MECKLENBURG P-5705BA, P-5705BB

PROPOSAL LENGTH 0.742 MILES

TYPE OF WORK GRADING, DRAINAGE, PAVING, STRUCTURES, AND ARCHITECTURE.

LOCATION CHARLOTTE GATEWAY STATION.

EST CONST PROGRESS.... FY-2019..42% OF BID

FY-2020..32% OF BID FY-2021..21% OF BID FY-2022..05% OF BID

RPN 001 5 BIDDER(S) DBE GOAL 2.00 %

ESTIMATE 45,250,350.73

A TOTALO

PAGE: 1 of 2

ITEM C

DATE AVAILABLE JUL 09 2018

INTER COMPLETION OCT 29 2021 COMPLETE ALL WORK EXCEPT PLANTING, REFORESTATION, AND

PERMANENT VEGETATION ESTABLISHMENT

SEP 24 2021 COMPLETE ALL WORK REQUIRED OF SUB-BALLAST LAYER AND FINISHED

ROADBED FROM -S1- STA. 18+00 TO -S1- STA. 35+77

SEP 10 2021 COMPLETE ALL WORK REQUIRED FROM -S1- STA. 19+68 TO -S1- STA.

30+86, INCLUDING HIGH-LEVEL PLATFORM, ETC.

APR 01 2021 COMPLETE ALL WORK REQUIRED FROM -S1- STA. 18+00 TO -S1- STA.

22+97, INCLUDING 5TH STREET BRIDGES, ETC.

OCT 31 2020 COMPLETE ALL WORK REQUIRED FROM -S1- STA. 22+61 TO -S1- STA.

28+76, INCLUDING TRADE STREET BRIDGES, ETC.

AUG 28 2020 COMPLETE ALL WORK REQUIRED FROM -S1- STA. 28+48 TO -S1- STA.

35+77, INCLUDING BENT 2 / ABUTMENT 2 OF 4TH ST. BRIDGES, ETC

JUN 25 2021 COMPLETE ALL WORK REQUIRED FROM -S1- STA. 41+81 TO -S1- STA.

49+17, INCLUDING P&N BRIDGE, ETC.

JUL 10 2020 COMPLETE ALL WORK REQUIRED OF STRUCTURE #8 (P&N BRIDGE),

RETAINING WALL #9, ETC.

AUG 28 2020 COMPLETE ALL WORK REQUIRED FROM -S1- STA. 10+00 TO -S1- STA.

18+00, AND FROM -S1- STA. 35+77 TO -S1- STA. 42+00

FINAL COMPLETION APR 27 2022

| \$ IOIAL | S % DIFF |
|---|----------|
| CROWDER CONSTRUCTION COMPANY CHARLOTTE, NC 48,567,961.7 | 72 +7.3 |
| BALFOUR BEATTY INFRASTRUCTURE INC WILMINGTON, NC 51,878,837.0 |)4 +14.6 |
| PCL CIVIL CONSTRUCTORS INC RALEIGH, NC 55,205,562.7 | 77 +22.0 |
| CONTLENTERPRISES INC. EDISON, N.I. 55,416,757 (| 00 +22.5 |

HIGHWAY LETTING

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION DIVISION OF HIGHWAYS

PAGE: 2 of 2

ITEM C

RALEIGH N.C.

MAY 29, 2018

\$ TOTALS % DIFF BLYTHE CONSTRUCTION INC CHARLOTTE, NC 61,055,577.14 +34.9

ESTIMATE TOTAL 45,250,350.73

LETTING TOTAL 48,567,961.72 +7.3