

## **Automating Actionable Road Anomalies (AARA) Timeline**

**June 14, 2024**

<b>RFQ Advertisement</b>	<b>June 14, 2024</b>
<b>Statement of Qualifications due from Proposers</b>	<b>July 11, 2024*</b>
<b>Department Announces Short-listed Teams</b>	<b>July 18, 2024</b>
<b>Department Issues Industry Draft RFP</b>	<b>July 18, 2024</b>
<b>Meeting with Short-listed Teams</b>	<b>August 7, 2024</b>
<b>Department Issues Final RFP</b>	<b>August 13, 2024</b>
<b>Technical Proposals Due</b>	<b>August 27, 2024*</b>
<b>Sealed Price Proposal Due</b>	<b>September 4, 2024*</b>
<b>Second Meeting with Short-listed Teams (at the discretion of the Department)</b>	<b>September 10, 2024</b>
<b>Open Price Proposals</b>	<b>September 17, 2024</b>

**Note: All dates are approximate and subject to change without notice.**

**\*Due by 3:00 PM Eastern**