

B-3835 Timeline for Design-Build Team Selection Process

Bridge No. 35 on US 158 Over The Yadkin River in Davie-Forsyth Counties

Revised August 6, 2007

RFQ Advertisement		April 16, 2007
Statement of Qualifications due back from Design-Build Team		May 10, 2007
Department Announces Short-listed Teams, Provides External RFP to Teams		May 25, 2007
Pre-RFP Meeting with Short-listed Teams (Riverwood Conference Room)		June 11, 2007
	English Construction - 8:00 am	
	Crowder Construction Company - 9:30 am	
	Team United - 11:00 am	
	Archer Western Contractors – 1:00 pm	
	Vecellio & Grogan, Inc. – 2:30 pm	
Utility Meeting – Question and Answers	Division 9 Office	June 21, 2007
	375 Silas Creek Parkway	
	Winston Salem, NC 27127	
	Crowder Construction	9:30 am
	English Construction	10:30 am
	Vecellio & Grogan	11:30 am
	Archer Western	1:30 pm
	Team United	2:30 pm
Issue Final RFP		July 3, 2007
Optional Second Question & Answer Meeting	Structure Design Conference Room C	July 12, 2007
	Archer Western	9:00 am
	Crowder Construction	9:30 am
	English Construction	10:00 am
	Team United	10:30 am
	Vecellio & Grogan	11:00 am
Technical Proposals and Sealed Price Proposals Due		September 6, 2007
Technical Presentations by Short-listed Teams	Structure Design Conference Rm C	September 19, 2007
	Archer Western	8:00 am
	Crowder Construction	9:15 am
	English Construction	10:30 am
	Team United	12:30 pm
	Vecellio & Grogan	1:45 pm
Determination of Best Value, Open Price Proposals and Announce Technical Scores		September 20, 2007
Award of Project by Board of Transportation		October 4, 2007