

## **B-3851 Timeline for Design-Build Team Selection Process**

*Bridge 21 over US 29 on SR 3163 in Greenboro*

**Revised Timeline January 3, 2005**

<b>RFQ Advertisement</b>	<b>September 1, 2004</b>
<b>Statement of Qualifications due back from Contractors</b>	<b>September 22, 2004</b>
<b>Department Announces Shortlisted Firms, Provides External RFP to Teams</b>	<b>October 11, 2004</b>
<b>Pre-RFP Meeting with Shortlisted Firms</b>	<b>November 3, 2004</b>
<b>Issue Final RFP</b>	<b>December 1, 2004</b>
<b>Technical Proposals and Sealed Price Proposals Due</b>	<b>January 10, 2005</b>
<b>Technical Presentations by Shortlisted Firms - <i>Project Services Large Conference Room</i></b>	<b>January 14, 2005</b>
<b>APAC</b>	<b>8:00-9:30 am</b>
<b>Branch</b>	<b>10:00-11:30 am</b>
<b>Dane</b>	<b>1:00-2:30 pm</b>
<b>Determination of Best Value, Open Price Proposals and Announce Technical Scores</b>	<b>January 20, 2005</b>
<b><i>Project Services Large Conference Room</i></b>	<b>2:00 pm</b>
<b>Award of Project by Board of Transportation</b>	<b>February 3, 2005</b>