

BO-2418 Timeline for Design-Build Team Selection Process

MUP/Sidewalk connection from Town Common to River Park North, in Greenville

Request for Qualifications (RFQ) Advertisement	April 15, 2026
Statement of Qualifications (SOQ) due from Design-Build Team	May 15, 2026
Department Announces Shortlisted Teams	May 29, 2026
Issue Industry Draft RFP to Shortlisted Teams	May 29, 2026
Meeting with Shortlisted Teams	June 17, 2026
Issue Final RFP to Shortlisted Teams	July 1, 2026
Price Proposals Due & Open Price Proposals*	July 21, 2026

NOTE: All dates are approximate and subject to change without notice.