

Express Design-Build Division 6, Columbus County Bridge 188 Procurement Timeline

March 16, 2017

Project Advertised	March 1, 2017
Statements of Qualifications Due Back from Prospective Design-Build Teams	March 13, 2017
Shortlisted Teams Announced	March 16, 2017
Issue Industry Draft Request for Proposals	March 16, 2017
Meeting with Short-listed Teams (Q&A)	March 22, 2017
S.T. Wooten Corporation	9:30 AM
United Contractors, Inc. of Iowa	10:15 AM
E.S. Wagner Company, LLC	11:00 AM
The Tara Group of Lumberton, Inc.	11:45 AM
Issue Final Request for Proposals	March 24, 2017
Price Proposals Due	April 6, 2017
Open Price Proposals	April 6, 2017

All dates are tentative and subject to change