

## CM/GC TIMELINE

**BOOM Supersonic  
Guilford County  
April 29, 2022**

<b>Advertisement</b>	<b>March 21, 2022</b>
<b>LOI Due</b>	<b>April 14, 2022</b>
<b>Shortlist</b>	<b>April 20, 2022</b>
<b>Shortlist Notification</b>	<b>April 22, 2022</b>
<b>RFQ Issued</b>	<b>April 22, 2022</b>
<b>Question and Answer Sessions</b>	<b>May 11, 2022</b>
	<b>Thompson-Arthur Smith-Rowe</b>
	<b>10:00 AM</b>
	<b>Flatiron Construction Inc.</b>
	<b>11:30 AM</b>
	<b>Ames Construction</b>
	<b>1:30 PM</b>
<b>SOQ and CM/GC Fixed Price Markup Percentage Form Submission</b>	<b>May 24, 2022</b>
<b>SOQ Review by TRC</b>	<b>May 31, 2022</b>
<b>Team Interviews (at the discretion of the Department)</b>	<b>June 1, 2022</b>
<b>CM/GC Selection and Notification for Preconstruction Contract</b>	<b>June 8, 2022</b>
<b>Anticipated NTP</b>	<b>June 21, 2022</b>