

CM/GC TIMELINE

Moncure Project Chatham County

April 29, 2022

Advertisement	March 15, 2022
LOI Due	April 12, 2022
Shortlist	April 26, 2022
Shortlist Notification	April 29, 2022
RFQ Issued	April 29, 2022
Question and Answer Sessions	May 20, 2022
Ames Construction	9:00 AM
Flatiron Construction Inc.	10:15 AM
S.T. Wooten	11:30 AM
The Lane Construction Company	1:30 PM
SOQ and CM/GC Fixed Price Markup Percentage Form Submission	June 1, 2022
SOQ Review by TRC	June 8, 2022
Team Interviews (at the discretion of the Department)	June 15, 2022
CM/GC Selection and Notification for Preconstruction Contract	June 21, 2022
Anticipated NTP	June 21, 2022