

CM/GC TIMELINE

HB-0040
New Hanover County

November 7, 2025

Advertisement	September 2, 2025
LOI Due	September 30, 2025*
Shortlist Notification	October 9 2025
RFQ Issued	October 9, 2025
Question and Answer Sessions	November 5, 2025
Balfour Beatty Infrastructure, Inc.	10:00 AM
Kiewit Infrastructure South Co.	11:15 AM
Skanska USA Civil Southeast, Inc.	1:00 PM
SOQ and CM/GC Fixed Price Markup Percentage Form Submission	November 19, 2025*
Team Interviews (at the discretion of the Department)	December 9, 2025
CM/GC Selection and Notification for Preconstruction Contract	December 11, 2025
Anticipated NTP	December 30, 2025

Note: All dates are approximate and subject to change without notice.

**Due by 3:00pm Eastern*