

CM/GC TIMELINE

**HB-0040
New Hanover County**

September 2, 2025

Advertisement	September 2, 2025
LOI Due	September 30, 2025
Shortlist Notification	October 9 2025
RFQ Issued	October 9, 2025
Question and Answer Sessions	November 5, 2025
SOQ and CM/GC Fixed Price Markup Percentage Form Submission	November 19, 2025*
Team Interviews (at the discretion of the Department)	December 4, 2025
CM/GC Selection and Notification for Preconstruction Contract	December 11, 2025
Anticipated NTP	December 30, 2025

Note: All dates are approximate and subject to change without notice.

**Due by 3:00pm Eastern*