

**Hurricane Helene Emergency Express Design-Build**  
**Division 13 - Group 26**

June 26, 2026

<b>Department Announces Short-listed Teams</b>	<b>June 4, 2026</b>
<b>Department Issues Industry Draft RFP</b>	<b>July 7, 2026</b>
<b>Questions to ADU *</b>	<b>July 21, 2026</b>
<b>Meeting with Short-listed Teams – Q&amp;A</b>	<b>July 28, 2026</b>
<b>Kemp Sigmon Construction / KCA Engineers (9:00 – 9:30am)</b>	
<b>R.E. Burns and Sons / TGS Engineers (9:45 – 10:15am)</b>	
<b>Wright Brothers Construction / RK&amp;K (10:30 – 11:00am)</b>	
<b>Department Issues Final RFP</b>	<b>August 4, 2026</b>
<b>Price Proposals Due &amp; Open Price Proposals **</b>	<b>August 18, 2026</b>

**Note: All dates are tentative and subject to change without notice.**

**\*Due by 4:00 pm**

**\*\*Price Proposal due by 2:00 pm**