

CM/GC TIMELINE

I-40 Reconstruction Haywood County

October 25, 2024

Advertisement	October 11, 2024
LOI Due	October 16, 2024*
TRC Meet to Shortlist	October 18, 2024
Shortlist Notification	October 18, 2024
RFQ Issued	October 18, 2024
Question and Answer Sessions	October 22, 2024
SOQ and CM/GC Fixed Price Markup Percentage Form Submission	October 28, 2024*
Team Interviews (at the discretion of the Department)	TBD
CM/GC Selection and Notification for Preconstruction Contract	October 30, 2024
Anticipated NTP	October 31, 2024

Note: All dates are approximate and subject to change without notice.

***Due by 2:00 PM Eastern**