

## **I-2513B & D Design-Build Procurement Timeline**

**I-26 / I-240 from South of US 19-23 Bus / SR 3548 (Haywood Road) to North of NC 251 / SR 1781 (Broadway Street) and SR 1477 (Riverside Drive) from SR 1517 (Hill Street) to NC 251 (Broadway Street)**

**December 5, 2023**

<b>RFQ Advertisement</b>	<b>January 13, 2023</b>
<b>Statement of Qualifications due from Design-Build Teams</b>	<b>February 14, 2023</b>
<b>Department Announces Short-listed Teams</b>	<b>March 8, 2023</b>
<b>Department Issues Industry Draft RFP to Short-listed Teams</b>	<b>March 8, 2023</b>
<b>First Meeting with Short-listed Teams</b>	<b>March 30, 2023</b>
<b>Department Holds Statement of Qualifications Debriefs</b>	<b>Week of April 03, 2023</b>
<b>Department Issues Second Industry Draft RFP to Short-listed Teams</b>	<b>April 19, 2023</b>
<b>Second Meeting with Short-listed Teams</b>	<b>May 3, 2023</b>
<b>Department Issues Third Industry Draft RFP to Short-listed Teams</b>	<b>July 11, 2023</b>
<b>Third Meeting with Short-listed Teams</b>	<b>July 26, 2023</b>
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>November 3, 2023</b>
<b>Technical Proposals Due</b>	<b>January 23, 2024</b>
<b>Sealed Price Proposals Due</b>	<b>February 13, 2024</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>February 14, 2024</b>
<b>Open Price Proposals</b>	<b>February 20, 2024</b>
<b>Department Holds Technical Proposal Debriefs (Pending Contract Execution)</b>	<b>Week of March 17, 2024</b>

**NOTE: All dates are approximate and subject to change.**