

I-4401 Timeline for Design-Build Team Selection Process

I-40 from I-240 to west of US 19-23 in Asheville

REVISED TIMELINE February 17, 2005

RFQ Advertisement		November 1, 2004
Statement of Qualifications due back from Contractors		November 29, 2004
Department Announces Shortlisted Firms, Provides External RFP to Teams		December 9, 2004
Pre-RFP Meeting with Shortlisted Firms	<i>Project Services Large Conference Room</i>	January 6, 2005
	<i>APAC</i>	8:00 am
	<i>Taylor & Murphy</i>	9:30 am
Issue Final RFP		February 15, 2005
Technical Proposals and Sealed Price Proposals Due		March 22, 2005
Technical Presentations by Shortlisted Firms	<i>Project Services Large Conference Room</i>	April 11, 2005
	<i>APAC</i>	8:00 –9:30 am
	<i>Taylor & Murphy</i>	10:00 –11:30 am
Determination of Best Value, Open Price Proposals and Announce Technical Scores		April 14, 2005
	<i>Project Services Large Conference Room</i>	10:00 am
Award of Project by Board of Transportation		May 5, 2005