

## **I-5719B / U-5800 Design-Build Procurement Timeline**

**I-85 Widening - From NC 7 (McAdenville Road - Exit 23) to east of NC 273 (Beatty Drive - Exit 27), Widen to eight lanes. Includes U-5800 - Intersection improvements - NC 7 (Main St.) and US 29 / 74 (Wilkerson Blvd.) in Belmont in Gaston County**

**September 5, 2024**

<b>RFQ Advertisement</b>	<b>September 3, 2024</b>
<b>Statement of Qualifications due from Design-Build Teams</b>	<b>October 1, 2024</b>
<b>Department Announces Short-listed Teams</b>	<b>October 16, 2024</b>
<b>Department Issues First Industry Draft RFP to Short-listed Teams</b>	<b>October 16, 2024</b>
<b>Department Holds Statement of Qualifications Debriefs</b>	<b>Week of November 11th</b>
<b>Department Posts Responses to Non-Confidential Questions</b>	<b>November 20, 2024</b>
<b>First Meeting with Short-listed Teams</b>	<b>December 3, 2024</b>
<b>Department Issues Second Industry Draft RFP to Short-listed Teams</b>	<b>January 7, 2025</b>
<b>Department Posts Responses to Non-Confidential Questions</b>	<b>February 4, 2025</b>
<b>Second Meeting with Short-listed Teams</b>	<b>February 11, 2025</b>
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>March 5, 2025</b>
<b>Technical Proposals Due</b>	<b>May 28, 2025</b>
<b>Sealed Price Proposals Due</b>	<b>June 5, 2025</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>June 11, 2025</b>
<b>Open Price Proposals</b>	<b>June 17, 2025</b>
<b>Department Holds Technical Proposal Debriefs (Pending Contract Execution)</b>	<b>Week of July 21, 2025</b>

**NOTE: All dates are approximate and subject to change without notice.**