

I-5719B / U-5800 Design-Build Procurement Timeline

I-85 Widening - From NC 7 (McAdenville Road - Exit 23) to east of NC 273 (Beatty Drive - Exit 27), Widen to eight lanes. Includes U-5800 - Intersection improvements - NC 7 (Main St.) and US 29 / 74 (Wilkerson Blvd.) in Belmont in Gaston County

January 8, 2025

RFQ Advertisement	September 3, 2024
Statement of Qualifications due from Design-Build Teams	October 1, 2024
Department Announces Short-listed Teams	October 16, 2024
Department Issues First Industry Draft RFP to Short-listed Teams	October 18, 2024
Department Holds Statement of Qualifications Debriefs	Week of November 11th
Department Posts Responses to Non-Confidential Questions	November 20, 2024
First Meeting with Short-listed Teams	December 3, 2024
Department Issues Second Industry Draft RFP to Short-listed Teams	January 14, 2025
Department Posts Responses to Non-Confidential Questions	February 4, 2025
Second Meeting with Short-listed Teams	February 11, 2025
Department Issues Final RFP to Short-listed Teams	March 5, 2025
Technical Proposals Due	May 28, 2025
Sealed Price Proposals Due	June 5, 2025
Technical Presentations by Short-listed Teams	June 11, 2025
Open Price Proposals	June 17, 2025
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of July 21, 2025

NOTE: All dates are approximate and subject to change without notice.