

## **CM/GC TIMELINE**

**I-5719C  
Gaston County**

**October 1, 2024**

<b>Advertisement</b>	<b>October 1, 2024</b>
<b>LOI Due</b>	<b>October 29, 2024*</b>
<b>Shortlist Notification</b>	<b>November 12, 2024</b>
<b>RFQ Issued</b>	<b>November 12, 2024</b>
<b>Question and Answer Sessions</b>	<b>November 19, 2024</b>
<b>SOQ and CM/GC Fixed Price Markup Percentage Form Submission</b>	<b>December 17, 2024*</b>
<b>Team Interviews (at the discretion of the Department)</b>	<b>January 14, 2025</b>
<b>CM/GC Selection and Notification for Preconstruction Contract</b>	<b>January 16, 2025</b>
<b>Anticipated NTP</b>	<b>January 30, 2025</b>

**Note: All dates are approximate and subject to change without notice.**

**\*Due by 4:00 PM Eastern**