

## **I-5719FC Procurement Timeline**

**June 18, 2025**

<b>RFQ Advertisement</b>	<b>May 1, 2025</b>
<b>Statement of Qualifications due from Proposers</b>	<b>June 5, 2025*</b>
<b>Department Announces Short-listed Teams</b>	<b>June 17, 2025</b>
<b>Department Issues Industry Draft RFP</b>	<b>June 17, 2025</b>
<b>Meeting with Short-listed Teams</b>	<b>July 10, 2025</b>
<b>VSL Electric, Signing, Lighting LLC</b>	<b>10:00 AM</b>
<b>Brooks-Berry-Haynie &amp; Associates, Inc.</b>	<b>11:15 AM</b>
<b>Department Issues Final RFP</b>	<b>July 17, 2025</b>
<b>Technical Proposals Due</b>	<b>August 13, 2025*</b>
<b>Sealed Price Proposals Due</b>	<b>August 20, 2025*</b>
<b>Technical Presentations by Short-listed Teams (at the discretion of the Department)</b>	<b>August 27, 2025</b>
<b>Open Price Proposals</b>	<b>September 16, 2025</b>

**Note:** All dates are approximate and subject to change without notice.

**\*Due by 3:00 PM Eastern**