

General Procurement Timeline
Express Design-Build I-5912
I-77 Concrete Pavement Replacement

May 1, 2018

Advertisement	February 1, 2018
Statements of Qualifications Due Back from Prospective Design-Build Teams	February 27, 2018
Shortlisted Teams Announced for Contract	March 14, 2018
Issue Industry Draft Request for Proposals (IDRFP)	March 21, 2018
Meeting with Short-listed Teams (Q&A)	March 28, 2018
Archer Western Construction, LLC	9:00 AM
James R. Vannoy & Sons Construction Company	10:00 AM
The Lane Construction Company	11:00 PM
Issue Final Request for Proposals (RFP)	April 10, 2018
Final Request for Proposals with Addendum No. 1	May 1, 2018
Price Proposals and Traffic Management Phasing Concept Due	May 31, 2018
Open Price Proposals	June 5, 2018

** changes highlighted in red.