

CM/GC TIMELINE

I-6016
Mecklenburg County

November 6, 2024

Advertisement	August 15, 2024
LOI Due	September 12, 2024*
Shortlist Notification	September 18, 2024
RFQ Issued	September 18, 2024
Question and Answer Sessions	October 14, 2024
	Lane Construction Company 10:00 AM
	Reeves Construction 11:15 AM
	Ames Construction 1:00 PM
SOQ and CM/GC Fixed Price Markup Percentage Form Submission	October 29, 2024*
Team Interviews (at the discretion of the Department)	November 12, 2024
	Lane Construction Company 10:00 AM
	Reeves Construction 11:15 AM
	Ames Construction 1:00 PM
CM/GC Selection and Notification for Preconstruction Contract	November 19, 2024
Anticipated NTP	December 3, 2024

Note: All dates are approximate and subject to change without notice.

**Due by 3:00pm Eastern*