

CM/GC TIMELINE

**I-6059
Alamance County**

July 1, 2024

Advertisement	July 1, 2024
LOI Due	July 30, 2024*
Shortlist Notification	August 7, 2024
RFQ Issued	August 7, 2024
Question and Answer Sessions	August 27, 2024
SOQ and CM/GC Fixed Price Markup Percentage Form Submission	September 10, 2024*
Team Interviews (at the discretion of the Department)	September 24, 2024
CM/GC Selection and Notification for Preconstruction Contract	October 1, 2024
Anticipated NTP	October 15, 2024

Note: All dates are approximate and subject to change without notice.

***Due by 3:00 PM Eastern**