

I-6064A, B & C / I-5879 Design-Build Procurement Timeline

I-95 widening and pavement rehabilitation from I-74 (Exit 13) to south of US 301 (Exit 22) and I-95 / SR 1536

June 9, 2021

RFQ Advertisement	October 1, 2020
Statement of Qualifications due from Design-Build Teams	October 29, 2020
Department Announces Short-listed Teams	November 13, 2020
Department Issues Industry Draft RFP to Short-listed Teams	November 19, 2020
Department Holds Statement of Qualifications Debriefs	Week of December 7, 2020
First Meeting with Short-listed Teams	December 8, 2020
Balfour Beatty Infrastructure, Inc.	9:00 a.m.
Branch - Sloan JV	10:15 a.m.
Flatiron - United JV	11:30 a.m.
The Lane Construction Corp.	1:45 p.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	January 7, 2021
Second Meeting with Short-listed Teams	January 20, 2021
Balfour Beatty Infrastructure, Inc.	9:00 a.m.
Branch - Sloan JV	10:15 a.m.
Flatiron - United JV	11:30 a.m.
The Lane Construction Corp.	1:45 p.m.
Hydraulic & Geotechnical Meeting with Short-listed Teams	January 28, 2021
Balfour Beatty Infrastructure, Inc.	9:00 a.m.
Branch - Sloan JV	10:15 a.m.
Flatiron - United JV	11:30 a.m.
The Lane Construction Corp.	1:45 p.m.
Department Issues Final RFP to Short-listed Teams	February 10, 2021
Third Meeting with Short-listed Teams	TBD
Balfour Beatty Infrastructure, Inc.	9:00 a.m.
Branch - Sloan JV	10:15 a.m.
Flatiron - United JV	11:30 a.m.
The Lane Construction Corp.	1:45 p.m.
Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due	August 31, 2021
Sealed Price Proposals Due	September 14, 2021
Technical Presentations by Short-listed Teams	September 15, 2021
Balfour Beatty Infrastructure, Inc.	8:30 a.m.
Branch - Sloan JV	10:30 a.m.
Flatiron - United JV	1:00 p.m.
The Lane Construction Corp.	3:00 p.m.
Open Price Proposals	September 21, 2021
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of October 18, 2021

NOTE: All dates are approximate and subject to change.