

# Page Numbering Utility

- 1. Select Position on Page for Numbers**
- 2. No of pages to Skip before Numbering (Normally 0)**
- 3. Select First Number (Normally 1)**
- 4. Click 'Create Numbers' Button**

**To Run Without Seeing This Setup Page,  
Open This File "PageNumMenuItem5.pdf"  
(Click 'Insert Page Numbers' with no pdf open)  
Set The Options & Tick The Auto Box  
Save The File  
More Info & other utils: [www.ReaderSave.com](http://www.ReaderSave.com)**

## **R-2248F Timeline for Design-Build Contractor Selection Process**

I-485 (Charlotte Outer Loop) from West of I-77 to SR 1143

### **REVISED TIMELINE July 14, 2004**

<i>All Scope Details due to Design Services</i>	May 25, 2004
RFQ Advertisement	June 1, 2004
Design Services to Distribute Draft RFP Internally	June 15, 2004
Statement of Qualifications due back from Contractors	June 22, 2004
Department Comments of Draft RFP Review to Design Services	June 29, 2004
Department Announces Shortlisted Firms Draft RFP Provided to Shortlisted Firms	July 13, 2004
Pre-RFP Meeting with Shortlisted Firms	July 26, 2004
Response to Comments from Shortlisted Firms Due to Design Services	August 3, 2004
Confidential Cost Estimate Submitted to Design Services State Estimating Engineer	August 10, 2004
Manday Estimate and Fee Submitted to Engineering Coordination Project Engineer	August 10, 2004
<i>Issue Final RFP</i>	<i>August 17, 2004</i>
Technical Proposals and Sealed Price Proposals Due	September 7, 2004
Technical Presentations by Shortlisted Firms	September 16, 2004
Determination of Best Value (Opening of Price Proposals and Announce Technical Scores)	<b>September 23, 2004</b>
<i>Award of Project by Board of Transportation</i>	<i>October 7, 2004</i>

*Dates for highlighted activities are critical and must be met in order to reach the October 7, 2004 award date.*