

## TIP R-2632AA Timeline for Design-Build Team Selection Process

NC 73 (Sam Furr Road) from west of US 21 (Statesville Rd) to east of NC 115

Mecklenburg County

Revised October 23, 2009

RFQ Advertisement	June 15, 2009
Statement of Qualifications due from Design Build Teams	July 9, 2009
Department Announces Short-listed Teams	July 21, 2009
Issue Industry Draft RFP to Short-listed Teams	July 27, 2009
Meeting with Short-listed Teams  Blythe Development Company Scurry Construction, Inc. The Lane Construction Corporation	August 7, 2009  9:00 AM 10:15 AM 11:30 AM
Issue Second Industry Draft RFP to Short-listed Teams	August 26, 2009
Meeting with Short-listed Teams  Blythe Development Company Scurry Construction, Inc. The Lane Construction Corporation	September 2, 2009  8:30 AM 9:45 AM 11:00 AM
Issue Final RFP to Short-listed Teams	September 11, 2009
Technical Proposals and Sealed Price Proposals Due	October 5, 2009
Technical Presentations by Short-listed Teams  Blythe Development Company Scurry Construction, Inc. The Lane Construction Corporation	October 16, 2009  8:30 AM 10:30 AM 1:00 PM
Open Price Proposals	October 20, 2009
Reiteration of Price Proposals, Reading of Technical Scores and Adjusted Price	October 23, 2009

NOTE: All dates are approximate and subject to change.