

R-2823 Timeline for Design-Build Team Selection Process

Revised 2/28/08

Rocky Mount Northern Connector from Hunter Hill Road (SR 1604) to US 301

RFQ Advertisement	October 15, 2007	
Statement of Qualifications due from Design-Build Teams	November 15, 2007	
Department Announces Short-listed Teams	November 30, 2007	
Issue External RFP to Short-listed Teams	December 6, 2007	
Pre-RFP Meeting with Short-listed Teams	December 17, 2007	
	Barnhill Contracting Company	1:00 p.m.
	PLT Construction Company, Inc.	2:30 p.m.
	Rea Contracting, LLC	4:00 p.m.
Issue Final RFP to Short-listed Teams	February 28, 2008	
Final RFP Meeting with Short-listed Teams	March 18, 2008	
	Barnhill Contracting Company	2:00 p.m.
	PLT Construction Company, Inc.	2:45 p.m.
	Rea Contracting, LLC	3:30 p.m.
Technical Proposals and Sealed Price Proposals Due	April 29, 2008	
Technical Presentations by Short-listed Teams	May 16, 2008	
	Barnhill Contracting Company	8:30 a.m.
	PLT Construction Company, Inc	10:30 a.m.
	Rea Contracting, LLC	1:00 p.m.
Determination of Best Value, Open Price Proposals and Announce Technical Scores	May 20, 2008	
Award of Project by Board of Transportation	June 5, 2008	

Note: All dates are approximate and subject to change.