

R-5777C Design-Build Procurement Timeline

US 70 Improvements from the Havelock Bypass to east of SR 1116 (Thurman Road)

September 15, 2022

RFQ Advertisement	December 15, 2021
Statement of Qualifications due from Design-Build Teams	January 19, 2022
Department Announces Short-listed Teams	February 7, 2022
Department Holds Statement of Qualifications Debriefs	Week of March 07, 2022
Department Issues Industry Draft RFP to Short-listed Teams	June 23, 2022
First Meeting with Short-listed Teams	July 12, 2022
Department Issues Second Industry Draft RFP to Short-listed Teams	July 26, 2022
Second Meeting with Short-listed Teams	August 9, 2022
Hydraulic & Geotechnical Meeting with Short-Listed Teams	August 30, 2022
Department Issues Final RFP to Short-listed Teams	September 15, 2022
Technical Proposals Due	December 20, 2022
Sealed Price Proposals Due	January 10, 2023
Technical Presentations by Short-listed Teams	January 11, 2023
	Balfour Beatty Infrastructure, Inc.
	8:30 a.m.
	Branch Civil, Inc.
	10:30 a.m.
	Flatiron Constructors, Inc.
	1:00 p.m.
	S.T. Wooten Corporation
	3:00 p.m.
Open Price Proposals	January 17, 2023
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of February 20, 2023

NOTE: All dates are approximate and subject to change.