

## **Statewide ITS Resilience Procurement Timeline**

**January 31, 2025**

|   |                           |
|---|---------------------------|
| <b>RFQ Advertisement</b>                                      | <b>January 31, 2025</b>   |
| <b>Statement of Qualifications due from Proposers</b>         | <b>February 24, 2025*</b> |
| <b>Department Announces Short-listed Teams</b>                | <b>March 5, 2025</b>      |
| <b>Department Issues Industry Draft RFP</b>                   | <b>March 5, 2025</b>      |
| <b>Meeting with Short-listed Teams</b>                        | <b>March 25, 2025</b>     |
| <b>Department Issues Final RFP</b>                            | <b>April 7, 2025</b>      |
| <b>Optional Q&amp;A Meeting</b>                               | <b>April 15, 2025</b>     |
| <b>Technical Proposals Due</b>                                | <b>April 29, 2025*</b>    |
| <b>Price Proposals Due</b>                                    | <b>May 6, 2025*</b>       |
| <b>Optional Technical Presentations by Short-listed Teams</b> | <b>May 8, 2025</b>        |
| <b>Open Price Proposals</b>                                   | <b>May 20, 2025</b>       |

**Note:** All dates are approximate and subject to change without notice.

**\*Due by 3:00 PM Eastern**