

CM/GC TIMELINE

**U-2817
Pitt County**

October 1, 2026

Advertisement	October 1, 2026
LOI Due	October 29, 2026*
Shortlist Notification	November 12, 2026
RFQ Issued	November 12, 2026
Question and Answer Sessions	December 2, 2026
SOQ and CM/GC Fixed Price Markup Percentage Form Submission	January 6, 2027*
Team Interviews (at the discretion of the Department)	January 13, 2027
CM/GC Selection and Notification for Preconstruction Contract	January 20, 2027
Anticipated NTP	January 27, 2027

Note: All dates are approximate and subject to change without notice.

***Due by 3:00 PM Eastern**