

U-5026 / R-5720 Design-Build Procurement Timeline

Eastern Avenue / Sunset Avenue (SR 1770) Improvements in Rocky Mount, Nash County

August 16, 2019

RFQ Advertisement	March 15, 2019
Statement of Qualifications due from Design-Build Teams	April 16, 2019
Department Announces Short-Listed Teams	April 26, 2019
Department Issues First Industry Draft RFP to Short-Listed Teams	May 3, 2019
First Meeting with Short-Listed Teams	May 23, 2019
Department Issues Second Industry Draft RFP to Short-Listed Teams	June 12, 2019
Second Meeting with Short-Listed Teams	June 25, 2019
Department Issues Final RFP to Short-Listed Teams	July 23, 2019
Technical Proposals Due	September 24, 2019
Sealed Price Proposals Due	October 4, 2019
Technical Presentations by Short-Listed Teams	October 11, 2019
Open Price Proposals	October 15, 2019

NOTE: All dates are approximate and subject to change without notice.