

CM/GC TIMELINE

US 74A Gerton Repairs, Henderson County

October 31, 2024

Advertisement	October 31, 2024
LOI Due	November 6, 2024*
Shortlist Notification	November 12, 2024
RFQ Issued	November 12, 2024
Question and Answer Sessions	November 15, 2024
SOQ and CM/GC Fixed Price Markup Percentage Form Submission	November 19, 2024*
Team Interviews (at the discretion of the Department)	TBD
CM/GC Selection and Notification for Preconstruction Contract	November 22, 2024
Anticipated NTP	November 25, 2024

Note: All dates are approximate and subject to change without notice.

***Due by 3:00 PM**