

TIP# B-2500 Timeline for Design-Build Team Selection Process

**Replacement of the Herbert C. Bonner Bridge across Oregon Inlet from
Bodie Island to Hatteras Island in Dare County**

June 8, 2011

RFQ Advertisement	October 15, 2008	
Statement of Qualifications due from Design-Build Teams	December 3, 2008	
Department Announces Short-listed Teams	June 19, 2009	
Issuance of Record of Decision (ROD)	December 20, 2010	
Issue Industry Draft RFP to Short-listed Teams	February 7, 2011	
Meeting with Short-listed Teams	February 21, 2011	
Additional Boring Requests due from Short-listed Teams	February 21, 2011	
Issue Second Industry Draft RFP to Short-listed Teams	March 14, 2011	
Meeting with Short-listed Teams	March 21, 2011	
	Oregon Inlet Constructors	1:00 PM
	PCL Civil Constructors	2:15 PM
	Skanska USA Civil Southeast	3:30 PM
Issue Third Industry Draft RFP to Short-listed Teams	April 6, 2011	
Meeting with Short-listed Teams (optional conference call)	April 12, 2011	
	Oregon Inlet Constructors	9:00 AM
	PCL Civil Constructors	10:00 AM
	Skanska USA Civil Southeast	11:00 AM
Issue Final RFP to Short-listed Teams	April 21, 2011	
Boring Data Provided to Short-listed Teams	May 3, 2011	
Technical Proposals and Sealed Price Proposals Due	July 1, 2011	
Technical Presentations by Short-listed Teams	July 14, 2011	
	Oregon Inlet Constructors	8:30 AM
	PCL Civil Constructors	10:45 AM
	Skanska USA Civil Southeast	1:30 PM
Open Price Proposals	July 19, 2011	

NOTE: All dates are approximate and subject to change.