

B-2500B Design-Build Procurement Timeline
NC 12 - Rodanthe Breach Long-Term Improvements

August 10, 2016

RFQ Advertisement	November 1, 2013
Statement of Qualifications due from Design-Build Teams	December 19, 2013
Updated Statement of Qualifications (SOQ) due from SOQ Submitters	July 28, 2015
Department Announces Short-listed Teams	August 18, 2015
Department Issues First Industry Draft RFP to Short-listed Teams	March 3, 2016
First Meeting with Short-listed Teams	March 17, 2016
<p align="center"> Flatiron Constructors, Inc. McLean – Traylor JV (McLean Contracting Company / Traylor Brothers, Inc) PCL Civil Constructors, Inc. </p>	<p align="center"> 10:00 a.m. 11:15 a.m. 1:30 p.m. </p>
Department Issues Second Industry Draft RFP to Short-listed Teams	April 18, 2016
Meeting with Environmental Agencies	April 21, 2016
<p align="center"> Flatiron Constructors, Inc. McLean – Traylor JV (McLean Contracting Company / Traylor Brothers, Inc) PCL Civil Constructors, Inc. </p>	<p align="center"> 1:15 p.m. 2:30 p.m. 3:45 p.m. </p>
Second Meeting with Short-listed Teams	May 5, 2016
<p align="center"> Flatiron Constructors, Inc. McLean – Traylor JV (McLean Contracting Company / Traylor Brothers, Inc) PCL Civil Constructors, Inc. </p>	<p align="center"> 10:00 a.m. 11:15 a.m. 1:30 p.m. </p>
Department Issues Final RFP to Short-listed Teams	June 8, 2016
Technical Proposals and Sealed Price Proposals Due	October 25, 2016
Technical Presentations by Short-listed Teams	November 8, 2016
Open Price Proposals	November 15, 2016

NOTE: All dates are approximate and subject to change.